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FOREWORD

This manual is an Executive Summay of the three principal
Department of Defense Acquisition System guidance documents. Itis
intended to provide top-level managers a quick-reference roadmap
to the key elements contained in these documents. The information
contained herein does not represent any official government position,
nor does it critique the documents, but it is presented to capture the
most important elements of the new documents. Interpretations are
those of the authors and are intended to facilitate use of the new
documents. It is assumed that the users of this guide are generally
familiar with frequently used defense acquisition terminology.
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1. INTRODUCTION

The issuance of DoDD 5000.1, DODI 5000.2, and DoD Manual 5000.2, all dated
February 23, 1991 represents a major change in the statement of DoD acquisition policies and
procedures. Motivated by numerous acquisition initiatives that have resulted primarily from
recent legislation and the Defense Management Report to the President, these documents
consolidate and integrate acquisition policies, authorities, responsibilities, and procedures while
further standardizing documentation formats. The principal thrust of these documents is the
establishment of a disciplined approach for integrating the Department’s requirements
generation; acquisition management; and planning, programming, and budgeting systems. The
approach requires:

° An integrated management framework for translating mission needs into
stable, affordable programs that meet user needs and can be sustained
within projected resource constraints

. An event—oriented management process for acquiring quality products that
emphasizes acquisition planning, improved communications w1th users,
and aggressive risk management

° A streamlined management structure with short, clearly defined lines of
responsibility, authority, and accountability that promotes efficiency
and effectiveness.

DoDD 5000.1, “Defense Acquisition,” establishes the overall policies that govern defense
acquisition, describes the integrated management framework, and summarizes the acquisition
related responsibilities of key officials and forums that are set forth in individual DoD directives
for each position and forum. DoDI 5000.2, “Defense Acquisition Management Policies and
Procedures,” establishes a core of fundamental policies and procedures that are intended for
implementation by field operating commands and the Program Manager without
supplementation. Included are policies and procedures for all major elements of the acquisition
process such asrequirements evolution, acquisition planning, risk management, engineering and
manufacturing, program control and review, and the Defense Acquisition Board process. DoD
Manual 5000.2, “Defense Acquisition Management Documentation and Reports,” contains
procedures and standardized formats to be used to prepare various milestone documentation,
periodic status reports, and statutory certifications.
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2. KEY HIGHLIGHTS

The issuance of these documents marks a significant change in both form and substance of
DoD acquisition policy and procedure. In form, the documents represent a clear intent to
centralize DoD acquisition policy—3 documents replace 65 DoD issuances—and to improve
clarity of policy presentation through extensive use of graphics and examples—over 170 figures
and tables are used in addition to numerous, completed sample documents. Substance is
improved by integrating product and process: an integrated management framework that
translates requirements into affordable and executable programs; an event-oriented process to
manage program execution; and a streamlined organizational structure that promotes efficient
and effective decisionmaking.

In addition, several other important features and/or changes from the previous versions of
these documents should be highlighted.

DoDD 5000.1

° Applies to the management of major, nonmajor, and highly sensitive
classified programs; supplementation is prohibited and component
implementing directives must be kept to a minimum; effectivity is
immediate

° Requires acquisition strategies to be event-driven and explicitly link
major contractual commitments and milestone decisions to
demonstrated accomplishments in development and testing

° Prohibits the use of fixed-price development contracts in excess of
$10M without the prior approval of the USD(A)

. Requires the establishment of a dedicated acquisition corps managed in
accordance with applicable law; PMs of major programs shall direct
their programs for four years or until completion of a major milestone,
and PEOs should have tenure of at least comparable duration

° Summarizes acquisition-related responsibilities of key officials that
include:
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DoDI 5000.2

DEPSECDEF approval of funding for major new start programs
and all highly sensitive classified programs

Secretary of each Military Department designation of a full-time
AE; selection of PEOs and establishment of a system for
selecting PMs; and, establishment of a Department-level forum
similar to the DAB

Component AFE participation in the selection and evaluation of
PEOs and PMs for major programs.

Applies to the management of major, nonmajor, and highly sensitive
classified programs; supplementation is prohibited and component
implementing directives must be kept to a minimum; effectivity is
immediate for planning purposes and programs scheduled for
milestone reviews after August 23, 1991 are subject to the new
procedures and documentation requirements

Establishes Milestone I as the start of a new acquisition program

Defines four acquisition categories (ACAT I-IV) into which all but
highly sensitive classified programs shall be placed

Requires the establishment of exit criteria (critical results to be attained
during the next acquisition phase) at each milestone decision point

Encourages program tailoring to minimize the time it takes to satisfy a
need; but, establishes a set of core activities (establishing and
documenting the threat and operational requirements, affordability,
the acquisition strategy and baseline, cost and operational
effectiveness, production readiness and supportability, and
developmental and operational testing) that must be accomplished for
every program

Establishes that the policies and procedures in the instruction apply
directly to ACAT I programs and are to be tailored for ACAT II, IIT and
IV programs subject to approval of the milestone decision authority.
The milestone decision authority may waive milestone documentation
requirements, except those required by statute, for all programs
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o Establishes that the DAB shall meet at each milestone and the USD(A)
may hold special program reviews between milestone reviews. The
DAB is supported by three committees (Strategic, Conventional, and
C3I Systems Committees) whose responsibilities are to: verify
completion of exit criteria and minimum requirements of the preceding
phase; provide an independent assessment of the program; and, to make
recommendations on cost-schedule-performance trade-offs

o Requires that the PM give no more than three briefings during the
process leading to the DAB: the documentation review, the DAB
committee review, and the DAB review. The PM may be required to
attend the CAIG and JROC reviews. The PM may attend the DAB
planning meeting.

DoD MANUAL 5000.2

o Applies to the preparation of milestone documentation and periodic
reports and certifications; supplementation is prohibited, but internal
management processes required for implementation are permitted;
effectivity is immediate for periodic reports and required certifications
while milestone documentation formats first apply to programs
scheduled for review after August 23, 1991

° Establishes two new documents: the Operational Requirements
Document (ORD) which replaces similar Service documents (TOR,
OR, SORD, and JSOR), and the Integrated Program Summary (IPS)
which replaces the SCP and DCP. A companion document to the IPS is
the Integrated Program Assessment (IPA) which follows the format of
the IPS, without attachments, and is prepared by the DAB committee to
provide a program assessment.
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3, SYNOPSIS OF KEY ELEMENTS

The following paragraphs summarize key policy elements and procedures from each of
the three documents. Statements are cross-referenced to the document by page number and
paragraph such as:

page #  para.#
(6-H-3 ; 4a.)

3.1 DoDD 5000.1

This directive, entitled “Defense Acquisition” and included as Appendix A:

e Replaces DoDD 5000.1, “Major and Nonmajor Defense Acquisition
Programs” dated September 1, 1987 and DoDD 4245.1, “Military Department
Acquisition Management Officials” dated July 8, 1986

e Cancels 65 DoD issuances

o Establishes a disciplined management approach for acquiring systems based
on the “Defense Management Report to the President,” July 1989

e Applies to major, nonmajor, and highly sensitive classified programs

e Sets DoD acquisition policy and procedures except when statutory
requirements override or FAR/DFARS requirements take precedence in
contracting matters

e Governs defense acquisition by DoD Components through an integrated
management framework that integrates the efforts and products of the
Department’s requirements generation, acquisition management, and
planning, programming, and budgeting systems

e Prohibits supplementation except as prescribed by statute, authorized by
DoDD 5000.1, or approved by the DEPSECDEE. Components shall ensure
implementing documentation is kept to an absolute minimum. Waivers must
be approved by the USD(A) .

e Includes five “Parts” that are summarized in the following subparagraphs.

3-1
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3.1.1 Part 1 — Policies Governing Defensé Acquisition

Translating Operational Needs into Stable, Affordable Programs requires modernization and
investment planning and affordability assessments. New programs must only be initiated after
examining alternative ways of satisfying military needs; and, once started, such programs must
strike a balance among cost, schedule, and performance.

e Long Range Investment Plans based on estimates of future topline resources
shall be developed for each Component with programming and budgeting
responsibilities and approved by the DEPSECDEFE. The USD(A) shall
perform long range investment area analyses. (1-1; B.1.)

e Evolutionary Requirements Definition. Mission needs shall be initially expressed
in broad operational capability terms; be assessed to determine if they can be
satisfied by nonmateriel solutions; be progressively evolved to system-specific
requirements; and, be supported by validated intelligence threat assessments
standardized and relatable to program baselines. (1-2; B.2.)

e Acquisition Process-Milestones and Phases. The acquisition process shall be
structured in discrete phases separated by major decision points called
milestones. Threat projections, life-cycle costs, cost-performance-schedule
trade—-offs, affordability, and risk management shall be considered at each
milestone beginning with MS I. (1-2; B.3.)

e Program New Starts. Studies shall be conducted of alternative materiel
concepts that satisfy a mission need prior to committing to a program new start.
Funding shall be coordinated by the USD(A) and may come from
reprogramming, budget amendments, or Component controlled study funds.
Materiel alternatives must be considered in priority order:

1. Use or modification of an existing U.S. military system
Use or modification of a commercial or allied system
A cooperative R&D program with the allies

A joint-Service program

A A

A Service-unique program.

3-2
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f Funding for the initiation of a new program shall be approved by the
DEPSECDEF or the Component Head based on cost thresholds. (1-2;B.4.)

Acquiring Quality Products requires effective planning and aggressive risk management.

e Acquisition Strategies and Plans shall be tailored to program objectives and to
control risk. Strategies shall be event driven and explicitly link contractual
commitments and milestone decisions to accomplishments. Planning must
provide for a systems engineering approach to product design and associated
manufacturing, test and support processes; and, make maximum practicable
use of commercial item descriptions and non-Government standards, NDIs
and commercial items. Solicitation and contract requirements also shall be
streamlined. (1-4; C.1.)

e Risk Management. Program risks (threat, technology, technical, support,
manufacturing, cost, and schedule including concurrency) and risk
management plans shall be assessed at each milestone. Critical parameters
driving cost, readiness, and capability must be identified early and managed
intensively. Technology demonstrations and prototyping coupled with early
operational assessments are to be used to reduce risk. Test and evaluation shall
be used to determine system maturity and areas of technical risk. Solicitations
shall require contractors to identify and mitigate risk. Schedule shall be subject
to trade-off as a means of managing risk. (1-4; C.2.) '

e Contract Type Selection. Fixed price development contracts for major
systems/subsystems in excess of $10M shall not be used without prior approval
by the USD(A). (1-5; C.3.)

e Program Objectives and Baselines. Broad cost, schedule, and performance
objectives are to be established at MS 1, refined, and included in subsequent
program baselines. Design to average unit procurement cost objectives shall
be established for all major and highly sensitive classified programs meeting
the cost threshold for major defense acquisition programs. Performance
objectives, developed with the user’s participation, must satisfy operational
needs and be verifiable by testing. (1-5; C.4.)

e Competition and Source Selection. Competition shall be used to the maximum
extent practicable and be assessed in terms of feasibility, cost, and benefit at
each milestone beginning at MS 1. Contractor’s past performance and current
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capability shall be considered in source selection and responsibility
determinations. (1-6; C.5.)

e Contractor Management Information and control systems including associated
reports shall be used to the maximum extent possible. (1-6; C.6.)

Organizing for Efficiency and Effectiveness requires that short lines of responsibility and authority
must be coupled with clear accountability and a well-trained and motivated work force.

e Short, Clear Lines of Authority and Accountability. Each component shall
manage major and highly sensitive classified programs (meeting major
program cost thresholds) through a chain of authority and accountability that
extends from an AE through a PEO to the individual PM. PMs may report
directly to the AE. Program direction including cost, schedule, performance
and program funding must be issued by and flow through this chain. Personnel
evaluations shall be rendered only within this chain. Acquisition Plan (AP)
approval shall be delegated to the lowest level deemed practicable by the AE.
PEOs shall receive separate allocation of funds and be delegated authority to
approve below threshold reprogrammings. Personnel authorizations and
funding for PEO and direct reporting PM offices shall be administered
separately from the Military Department’s systems, logistics, and materiel
commands. A similar streamlined structure shall be established for nonmajor
and highly sensitive classified programs (below the cost threshold for major
programs). The roles of the Military Department’s systems, logistics, and
materiel commands shall focus on: essential logistics support, managing
non-PEOQ assigned programs, and providing a variety of support services to
PEOs and PMs, while duplicating none of their responsibilities or functions.
(1-7; D.1)

e Boards, Councils, Committees, and Staffs provide advice and assistance to those
responsible for managing programs, and develop independent assessments of
programs for decision authorities; however, they shall not issue programmatic
direction or impede programs through the acquisition process. (1-8; D.2.)

o Independent Operational Test Activity. The Director of Operational Test and
Evaluation (DOT&E) shall prescribe operational test and evaluation policies
and procedures for DoD. Each Military Department and, as appropriate,
Defense Agency shall establish an independent operational test activity.
Acquisition managers shall not influence the objectivity and completeness of
test results presented by the independent operational test activity. (1-8;D.3.)
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e Tenure of Key Officials. Program Managers of major and highly sensitive
classified programs (meeting the major program cost threshold) shall direct
their programs for four years or until completion of a major milestone. PEOs
should have at least comparable tenure. (1-9; D.4.)

e Acquisition Corps. A dedicated acquisition corps of civilian and military
professionals shall be established and managed in accordance with applicable
law. (1-9; D.5.)

3.1.2 Part 2 — Integrated Management Framework

This part describes the major characteristics of the Requirements Generation,
Acquisition Management, and Planning, Programming, and Budgeting (PPB) systems. It does
not establish policy, but does highlight the key interactions among the three systems within the
integrated management framework. These interactions are graphically portrayedin Figure 3.1-1
and generally synopsized in the following bullets. [A detailed description of the requirements
and acquisition systems may be found in DoDI 5000.2 (paragraph 3.2 herein) while the PPBS is
addressed by DoDD 7045.14 and DoDI 7045.7]. (2-12; E.)

e Broad mission needs must be initially identified by the Requirements
Generation System

e The Acquisition Management System must identify and assess alternative ways
of satisfying these needs in light of current and projected technology
development, producibility, industrial capability, and support infrastructure
constraints ’

o Initial affordability decisions on proposed new acquisition programs must be
made in the PPBS based on the Defense Planning Guidance, the approved long
range investment plans, and overall funding constraints

e The initial, broad Mission Need Statement must be progressively translated
into performance objectives, system—specific performance requirements, and a
stable system design that can be efficiently produced

e Major cost-performance-schedule trade—offs must be made throughout the
course of program implementation. They are based on validated threat
assessments, the status of program execution, risk assessment, test results, and
affordability constraints brought about by changes in topline fiscal guidance.
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Figure 3.1-1 Key Interactions

3.1.3 Part3 — Responsibilities

This part describes the significant acquisition related responsibilities of key officials and
forums. It does not assign responsibilities or provide authorities which are set forth in the
individual DoD directives for each position and forum.

DEPSECDEF

e Approves funding for major program new starts including highly sensitive
classified programs meeting major program thresholds

e Provides general affordability guidance for these programs.

cJcs

o Establishes and publishes policies and procedures governing the Requirements
Generation System.
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USD(4)

e Exercises the responsibilities and authorities in DoDD 5134.1, “Under
Secretary of Defense (Acquisition),” and DoDD 5000.49, “Defense
Acquisition Board” '

e Establishes and publishes acquisition management policies

e Prepares long-range investment area analyses

e Coordinates funding of concept development studies.

Secretary of Each Military Department

e Ensures implementation of policies and procedures

e Appoints a single, full-time AE

e Selects PEOs and establishes a system for selecting all PMs

e Charters a Department-level, DAB-like, review forum.
Other DoD Component Heads having acquisition responsibilities
e Appoint a single, full-time AE.

VCICS

e Chairs the JROC
e Serves as Vice Chairman for the DAB

e Represents the Unified and Specified Commands on acquisition and
requirements matters

e Serves on the Nuclear Weapons Council.

3-7
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Chief of each Military Service

o Assists the CJCS in developing and ensuring the implementation of
requirements generation policies and procedures.

DOT&E

e Prescribes OT&E policies and procedures

e Provides independent assessments and reports as required by statute.

Component AEs

e Have clear authority and responsibility for all acquisition functions within the
Component

e Serve as the Senior Procurement Executive for executive agencies

e Serve as principal advisor to Component Head on acquisition matters
including resource allocations

e Actively participate in evaluating PEOs and major program PMs.
PEOs and PMs

e Be accountable for managing assigned programs in accordance with DoDD
5000.1 and DoDI 5000.2.

ASD(PA&E) through the CAIG

e Provides independent cost estimates in support of the DAB review process

e Performs the responsibilities established in DoDD 5000.4, “OSD Cost
Analysis Improvement Group.”

3.1.4 Part 4 - References

3.1.5 Part 5 - Cancellations

3-8
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3.2  DoDI 5000.2

This instruction, “Defense Acquisition Management Policies and Procedures,” is the
largest of the three documents. It contains 16 parts, summarized in paragraphs 3.2.1 through
3.2.16, and an introductory section that addresses:

e Purpose—To establish an integrated management framework of three major
decisionmaking systems (Requirements Generation System, Acquisition
Management System, and the PPBS) and an event-oriented management
process

o Applicability—To define the Instruction’s coverage of major, nonmajor, and
highly sensitive classified programs [unless specifically stated otherwise]

o Precedence—To recognize FAR/DFARS precedence over DoD 5000.1 and
DoDI 5000.2 in regard to contracting matters

e Supplementation —To prohibit supplementation without prior approval of the
USD(A), unless prescribed by statute or the Instruction, and, to minimize
implementing documents

o Effectivity—To require immediate effectivity for planning purposes; and, to
make all acquisition programs scheduled for milestone reviews after August
23,1991 subject to the new procedures and documentation requirements in the
Instruction.

3.2.1 Part1 — Background and Table of Contents

DoD acquisition managment policies and procedures have traditionally been publisheél in
numerous separate directives and instructions. Since these documents were typically
supplemented by the DoD Components, this practice resulted in a heavily cross-referenced maze
of guidance. This Instruction seeks to remedy that problem by establishing a core of fundamental
policies and procedures that can be implemented down to the PM and field operating command
level without supplementation.

3-9
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3.2.2 Part 2 — General Policies and Procedures

e Acquisition Milestones and Phases are changed as shown in Figure 3.2-1. Note
that program start is defined as occurring no earlier than MS 1. (2-1; B.1.)

PROGRAM START
\
[V [Cpraseo PHASE | PHASE 1l PHASE Il \ _ PHASE IV
| Deterrg;natlon : Concept Demonstration Engineering & Production Operations
| Mission Need Exploration & & Manufacturing &
| Definition Validation Development Deployment ; Support

T Y y

MILESTONE MILESTONE MILESTONE MILESTONE MILESTONE
| | ] v \'}
Concept Concept : Major
Studieps) Demonstration De/.\\/elorgvaelznt PII;OdL;C\t,l(a'J]n ModificJ:ation
Approval Approval PP Ppro Approval

AS REQUIRED

)¢

Figure 3.2-1 Acquisition Milestones and Phases

o Acquisition Categories are defined as shown in Table 3.2-1. (2-2; B.2.)

Table 3.2-1 Acquisition Categories (ACATs)

ACAT SELECTION CRITERIA DESIGNATION AUTHORITY MILESTONE DECISION
AUTHORITY
1 Not classified as highly sensitive by | USD(A) ACAT ID (Department): USD(A)
SECDEF that are:

Designated ACAT | by USD(A), or delegated AE
Estimated by USD(A) to require:

> $200M RDT&E (FY80 $s); or
> $1B Proc (FY80 $s)

It Do not meet ACAT | criteria and are: | Head of Component (HoC) or, if | HoC or, if delegated, AE
delegated, AE

Designated ACAT Il by HoC, or
Estimated by HoC to require:

> $75M RDT&E (FY80 $s); or
> $300M Proc (FY80 $s)

(11} Do not meet ACAT land li criteriaand | AE Lowest level deemed appropriate
are designated ACAT il by AE by AE
v All other acquisition programs AE tI_)ov;\eEst level deemed appropriate
Y

ACAT IC (Component): HoC or, if
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r e Acquisition Strategies, Exit Criteria, and Risk. Acquisition strategies and associated
- contracting activities must explicitly link milestone decisions to events and
demonstrated accomplishments. Milestone decisions shall address program
status, plans for the next phase and remainder of program, and program risk and
risk management. Milestone decisions shall establish the critical results, called
exit criteria, that must be achieved during the next phase. (2-4; B.3.)

o Total System Management. Programs shall be managed to optimize the total
system (prime mission equipment, user, logistics, and other support elements)
performance and reduce ownership costs. (2-5; B.4.)

e Tailoring. A primary goal is to minimize the time it takes to satisfy the need.
The number of phases and decision points, the formality of reviews and
documentation, and the need for other supporting activities shall be tailored to
meet the needs of individual programs. However, all programs must
accomplish certain core activities that establish and document the threat,
operational requirements, affordability, the acquisition strategy, program
baseline, cost and operational effectiveness, production readiness and
supportability, and development and operational testing. Tailoring shall focus
on how these activities are conducted. (2-6; B.5.)

o Staffs and the Milestone Review Process. Higher level staffs provide
advice/assistance to the PM and an independent assessment to the decision
authority with respect to the program’s readiness to proceed and the adequacy
of the proposed approach; however, programmatic direction shall only be

] issued by persons within the chain of authority. (2-6; B.6.)

e Milestone Review Documentation and Periodic Reports are addressed in detail in
DoD Manual 5000.2, (paragraph 3.3 herein). (2-7; C.1.)

e Formal Solicitations may not be released until the decision authority has
approved the Acquisition Strategy Report (ASR). For MS I, this occurs
concurrently with approval of the Acquisition Decision Memorandum (ADM).
For MS II, this occurs prior to the MS Il review. For MS III, ASR approval is
only required if a revision to the MS II ASR is needed. (2-8; C.2.)

o Tailoring of Procedures and Documentation. The policies and procedures
described in this instruction apply directly to ACAT I programs and will be
tailored as defined above for ACAT II, III, and IV programs suject to the
approval of the milestone decision authority. (2-9; 3.)

3-11
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e Highly Sensitive Classified Programs shall comply with DoDI 5000.2 for the
equivalent dollar value ACAT, subject to the tailoring described above. The
milestone decision authority may waive milestone documentation
requirements, except those required by statute. The only periodic reports
required are program deviation reports and those explicitly imposed by the
milestone decision authority. (2-10; 4.)

3.2.3 Part3 — Acquisition Process and Procedures

e Mission Need Statement (MNS) flow is shown in Figure 3.2-2. Initial ACAT
determination is made by the MNS originator. (3-2;2.)

L-00813A
03/07/91

DoD

COMPONENT

® RECOMMENDED

CONCEPT STUDIES

UNIFIED AND | Ms 0 - CONCEPT STUDIES APPROVAL |
SPECIFIED
COMMANDS
JOINT UNDER
MILITARY MISSION | —»| REQUIREMENT: SECRETARY OF}__,.| ACGUISITION
NEED ACAT DECISION
DEPARTMENTS STEED - OVERSIGHT DEFENSE MEMORANDLM
COUNCIL (ACQUISITION)
® VALIDATE NEED | ® DECISION ® ALTERNATIVES
OTHERS ® ASSIGN PRIORITY ® LEAD(S)
| DEFENSE
ACQUISITION ® FUNDING
BOARD ® EXIT CRITERIA
ACAT II, ll, IV o ASSESSMENT

—|

COMPONENT PROCEDURES |

Figure 3.2-2 Mission Need Statement Flow

o Acquisition Milestones and Phases. Tables 3.2-2 through 3.2-11 summarize key
descriptors for each milestone and phase of the acquisition process. (3-4; 3.)
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Table 3.2-2 Milestone 0 — Concept Studies Appm\"al

OBJECTIVES

¢ Determine if mission need warrants initiation of study efforts, and
o Identify minimum set of altemative concepts to be studied.

DECISION CRITERIA

Entry into Phase 0 may not be approved unless decision authority determines that mission need:
¢ Is based on a validated projected threat
¢ Cannot be satisfied by a nonmateriel solution, and
¢ Is sufficiently important to warrant funding efforts to develop alternative concepts.

ACQUISITION DECISION MEMORANDUM

The ADM for this decision point should:
¢ Define minimum set of alternative concepts to be examined
¢ ldentify lead organization(s) for study efforts
e Establish exit criteria that must be met at Milestone |, and
¢ ldentify amount and source of funding for study efforts.

Table 3.2-3 Phase 0 — Concept Exploration and Definition

OBJECTIVES

Explore various materiel alternatives to satisfying mission need
Define most promising systern concept(s)
Develop supporting information including risk areas and risk management approaches, and

Develop acquisition strategy(s) and program cost, schedule, and performance objectives for
most promising concept(s).

MINIMUM REQUIRED ACCOMPLISHMENTS

¢ A validated system threat assessment
e Assessments of major pros and cons of each altemative
¢ Acquisition strategy(s) for most promising alternative(s) that addresses:
Key system characteristics and operational constraints
Cost, schedule, and performance trade-off opportunities
Cost, schedule, and performance objectives, and
Risks associated with each concept and risk management approach
¢ ldentification of potential environmental consequences, and
e Proposed program-specific exit criteria for Phase I.
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Table 3.2-4 Milestone I — Concept Demonstration Approval

OBJECTIVES

o Determine if results of Phase 0 warrant establishing a new acquisition program, and
¢ Establish baseline containing initial program cost, schedule, and performance objectives.

DECISION CRITERIA

A new program may not be established unless decision authority confirms that:
o System threat assessment, performance objectives, and thresholds have been validated
'~ Study efforts support need for a new program,
o Environmental effects of most promising altemative are analyzed and mitigation measures identified
Life-cycle costs and annual funding requirements are affordable, and
Adequate resources (people and funds) to support program are, or can be, programmed.

ACQUISITION DECISION MEMORANDUM

The ADM for this decision point should:
e Approve initiation of a new program and entry into Phase |
e Approve acquisition strategy and baseline,
o Establish program-specific exit criteria for Phase |, and
o Identify affordability constraints.

Table 3.2-5 Phase I — Demonstration and Validation

OBJECTIVES

Define critical design characteristics and expected capabilities of system concept(s)
Demonstrate critical technologies can be incorporated into system design(s) with confidence
Prove critical processes to most promising system concepl(s) are understood and attainable
Develop information needed to support Milestone Il decision, and

Establish baseline cost, schedule, and performance objectives for most promising design.

MINIMUM REQUIRED ACCOMPLISHMENTS

A validated system threat assessment
ldentification of major cost, schedule, and performance trade-offs
A baseline including cost, schedule, and performance objectives
Development test results that assess risk of new or emerging technologies
A refined acquisition strategy that identifies:
High risk areas and the risk management approach
Low-rate initial production quantities, if appropriate
o An assessment of the defense industrial base capability to support the program
¢ Identification of environmental effects and identification of appropriate mitigation measures
e An updated assessment showing life-cycle costs and annual funding requirements are affordable
e Programming of adequate resources to support Phase Hi, and
e Proposed program-specific exit criteria for Phase Il.
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r Table 3.2-6 Milestone II — Development Approval
OBJECTIVES
h e Determine if the results of Phase | warrant continuation, and

¢ Establish baseline containing refined program cost, schedule, and performance objectives.

DECISION CRITERIA

' A program may not enter Phase Il unless decision authority confirms that:
¢ System threat assessment performance objectives, and thresholds have been validated

¢ Prototyping and demonstration results provide reasonable assurance that technologies and
. processes critical to success are attainable

e Environmental effects are analyzed and appropriate mitigation measures identified
¢ Life-cycle costs and annual funding requirements are affordable, and
e Adequate resources (people and funds) have been, or are committed to be, programmed.

ACQUISITION DECISION MEMORANDUM

The ADM for this decision point should:
e Approve entry into Phase Il
e Approve acquisition strategy and baseline
o Establish program-specific exit criteria for Phase lI, and
¢ |dentify low-rate initial production quantities, if appropriate.

L

Table 3.2-7 Phase II — Engineering and Manufacturing Development

OBJECTIVES

¢ Translate most promising design into a stable, producible and cost-effective system design
o Validate manufacturing or production process, and

o Demonstrate through testing that system capabilities:

} , Meet contract specification requirements, and

Satisfy mission need and minimum acceptable operational performance requirements.

MINIMUM REQUIRED ACCOMPLISHMENTS

¢ A validated system threat assessment
» Test results that provide a realistic portrait of performance under operational conditions,
o Low-rate initial production experience that:
Verifies adequacy of manufacturing or production process,
Confirms stability and producibility of the design, and
Provides a realistic estimate of production costs
A refined acquisition strategy and system cost estimate
A baseline that includes refined program cost, schedule, and performance objectives
A system configuration baseline
Identification of environmental effects and development of appropriate mitigation measures
An updated assessment showing life-cycle costs and annual funding requirements are affordable
Programming of adequate resources to support production, deployment, and support.
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Table 3.2-8 Milestone III — Production Approval

OBJECTIVES

o Determine if results of Phase Il warrant continuation, and
¢ Establish a baseline containing refined program cost, schedule, and performance objectives. .

DECISION CRITERIA

A program may not enter full rate production (or ship/satellite construction) unless decision authority
confirms that:

¢ System threat assessment, performance objectives, and thresholds have been validated
o Testresults and low-rate initial production provide reasonable assurance that the design is:
Stable, operationally acceptable, logistically supportable, and
Capable of being produced efficiently
Environmental effects are analyzed and appropriate mitigation measures developed
Life-cycle costs and annual funding requirements are affordable, and
Adequate resources to support production, deployment, and support are programmed.

ACQUISITION DECISION MEMORANDUM

The ADM for this decision point should:
e Approve entry into Phase llI
Approve acquisition strategy and baseline, and
Establish program-specific exit criteria for Phase lll, if appropriate.

Table 3.2-9 Phase HII — Production and Deployment

OBJECTIVES

¢ Estabiish a stable, efficient production and support base
e Achieve an operational capability that satisfies the mission need, and
¢ Conduct follow-on operational and production verification testing.

MINIMUM REQUIRED ACCOMPLISHMENTS

e Updated configuration baseline(s)

¢ Updated and validated system threat assessment(s)
¢ Refined cost information

o Execution of operational and support plans, and

¢ l|dentification of operational and/or support problems.
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Table 3.2-10 Milestone IV — Major Modification Approval

OBJECTIVES

« Determine if major upgrades to a system currently in production are warranted, and
o Establish an approved acquisition strategy and baseline. .
NOTE: This milestone is scheduled as required during Phase lll
When a system is no longer in production, correction of a system deficiency requires anew MNS
Intent is that modifications compete with all other possible alternatives

DECISION CRITERIA

A modification program may not be established unless decision authority confirms that:
System threat assessment, performance objectives, and thresholds have been validated
Field experience and results support need for such a program

Assurance exists that critical technologies and processes are identified and attainable
Environmental effects are analyzed and appropriate mitigation measures identified
Life-cycle costs and annual funding requirements are affordable, and

Adequate resources have been, or are committed to be, programmed.

ACQUISITION DECISION MEMORANDUM

The ADM for this decision point should:
o Define the phase of the process the program is approved to enter,
e Approve acquisition strategy and baseline, and

Establish program-specific exit criteria that must be accomplished.

Table 3.2-11 Phase IV — Operations and Support

OBJECTIVES

Ensure the fielded system continues to provide capabilities required, and
Identify shortcomings or deficiencies that must be corrected to improve performance.

MINIMUM REQUIRED ACCOMPLISHMENTS

Updated configuration baseline(s)
Attainment and maintenance of required performance characteristics and capabilities, and
Conduct of service life extension programs, as appropriate.
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3.24 Part4 — Requirements Evolution and Affordability

Intelligence Support includes preparation and validation of threat and threat
risk information, and the assessment of projected life-cycle costs of
intelligence support . Mission needs and resultant acquisition programs shall
be based on current, authoritative threat information. Initial system threat
assessments shall be prepared for MS I and maintained in a current,
approved/validated status throughout the acquisition process. Intelligence
support of threat assessments/employment of systems shall be identified early
and included in program plans and cost estimates. (4-A-1; 1., 2.)

Mission Need Statements (MNS) shall document deficiencies in broad
operational terms which shall be used as a basis for subsequent definition of
system performance objectives and minimum requirements. These objectives
and requirements shall be documented by the user, beginning at MS I, in an
Operational Requirements Document (ORD). The ORD shall be
progressively refined and become more detailed at successive milestones. Key
performance parameters also shall be included in acquisition program
baselines that shall be validated by an operational authority other than the user
prior to each milestone review. MNS and ORD formats shall be uniform across
the DoD Components and apply to all ACATs. (4-B-1;2.).

System Characteristics Critical to system operation and support shall be
identified early, addressed in cost-schedule-performance trade-offs, and
assessed in terms of cost and risk prior to MS II. At MS II, the decision
authority shall make the final determination as to which critical characteristics
shall be included in the system design. Critical characteristics thresholds and
objectives shall be documented in the ORD and selected critical system
characteristics shall be included in the program baseline. (4-C-1;2.)

Affordability constraints shall be established at MS I and assessed at each
subsequent milestone. Programs shall not be approved to enter the next phase
unless sufficient resources have been or will be programmed. (4-D-1; 2.)

Cost and Operational Effectiveness Analyses (COEAs) shall be prepared for
ACAT I programs and considered at milestone reviews beginning at MS 1. For
other than ACAT Is, COEA principles shall be tailored and implemented as
deemed appropriate by the Component AE. (4-E-1;2.)
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3.2.5 Part5 — Acquisition Planning and Risk Managemént

Acquisition Strategies shall be developed to minimize the time and cost of
satisfying validated needs. As such, acquisition strategies shall be tailored to
meet the specific needs of individual programs and shall evolve through an
iterative process so that they become increasingly more definitive in describing
the essential elements of a program. (5-A-1;2.)

A Risk Management Program, including industry participation, shall be
established for each program to identify and control performance, cost, and
schedule risks throughout the acquisition cycle. (5-B-1;2.)

Technology Development and Demonstration. The USD(A) and the Components
shall provide a coordinated, overall picture of DoD technology efforts,
establish technology goals and dedicate the resources to support these goals,
and coordinate technical efforts across all Components. The Components
shall establish technology development programs, independent from
acquisition programs, and conduct technology demonstrations of innovative
Government or commercially developed technologies. (5-C-1;2.)

Technology Transition and Prototyping. Acquisition strategies shall include plans
for assessing and utilizing critical technologies from technology development
programs. Prototyping of critical manufacturing processes and
hardware/software systems and subsystems shall be conducted during Phase 1.
(5-D-1;2.)

Industrial Base implications of acquisition programs shall be assessed at each
milestone.  Program planning shall minimize the impact of foreign
dependencies and diminishing manufacturing sources and material shortages
on production and support. (5-E-1;2.)

A Protection and Technology Control Program shall be established for each
acquisition to identify and protect classified and other sensitive information.
(5-F-2;2))

3.2.6 Part 6 — Engineering and Manufacturing

Systems Engineering shall be applied throughout the life-cycle to place equal
emphasis on system capabilities, and manufacturing, test, and support
processes. Primarily, the Government shall manage and the contractor shall
execute the systems engineering process. (6-A-1;2.)
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o A Work Breakdown Structure that defines the total system, displaysit as a product
oriented family tree, and relates elements of work to each other and to the end
product shall be developed for each program and contract within the program.
(6-B-1;2.)

e Reliable and Maintainable systems are achieved through a disciplined
engineering process that shall: emphasize understanding of the user’s system
readiness and mission performance requirements, physical environments, and

* available support resources; manage the contributions to system reliability and
maintainability; prevent design deficiencies, preclude selection of unsuitable
parts and materials, and minimize manufacturing process variability; and
develop robust systems, insensitive to the system’s life-cycle environments and
easily repaired under adverse conditions. Failure detection and correction are
to be used to mature good designs - not fix poor designs. (6-C-1; 2.)

e Computer Resources that are: physically part of, dedicated to, or essential to
mission performance of systems; used for specialized training, simulation,
diagnostic test and maintenance, or calibration of systems; or used for system
R&D, shall be acquired and managed per DoDD 5000.1. Other computer
resources shall be acquired per DoDD 7920.1. (6-D-1; 1, 2.)

e Transportability engineering shall identify the limiting characteristics of
transportation systems and integrate that data into equipment design.
Transportability shall be a major consideration in formulating the priority of
system design characteristics, modifying existing cargo vehicles and
handling/transportation equipment, and developing ILS. (6-E-1;2.)

e Survivability from all threats found in the various levels of conflict shall be an
essential consideration during program acquisition. (6-F-2;2.)

e Electromagnetic Compatibility and Radio Frequency Management. All electric or
electronic systems shall be designed to operate in all intended environments
without creating or suffering from undue electromagnetic interference.
Intentional radiators of radio frequency energy shall comply with DoD,

national, and applicable international radio frequency management policies.
(6-G-1;2.)

e Human Factors engineering shall be an integral part of program planning.

Design requirements shall ensure effective man-machine interfaces and
preclude system characteristics which: require extensive cognitive, physical or
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i sensory skills; require complex manpower or training intensive tasks; or result
in frequent or critical errors. (6-H-1; 2.)

o System Safety, Health Hazards, and Environment. Engineering principles shall
be applied to identify and reduce system operation and support hazards to yield
the safest possible systems consistent with mission requirements and cost

[ effectiveness. Decisions to accept the risks associated with an identified hazard

shall be formally documented. Systems shall be analyzed for their

environmental impacts. (6-I-1;2.)

o A System Security engineering management program that identifies, evaluates,
and eliminates or contains system vulnerabilities to known or postulated
security threats shall be established for each program. Engineering principles
shall be applied to identify and reduce system susceptibility to damage,
compromise, or destruction. (6-J-1; 2.)

e Designto Cost (DTC). A design to average unit procurement cost objective shall
be established for ACAT I programs (others at the discretion of the decision
authority) beginning at MS I and subsequently refined at successive milestones.
Initial DTC activity shall focus on identifying cost drivers, potential risk areas
that may become cost drivers, and cost-schedule-performance trade-offs.
Subsequent efforts shall focus on identifying and applying cost reduction
techniques to areas of excessive costs. (6-K-1; 2.)

,v e Nondevelopmental Items (NDIs) shall be used to the maximum extent
[' practicable to satisfy material requirements when such products will meet the
user’s needs and are cost effective over the entire life-cycle. (6-1-2;3.)

e The Metric System of Measurement shall be used by all DoD activities, including
all elements of defense systems requiring new design. (6-M-1;2.)

e Computer Aided Acquisition and Logistics Support (CALS). Preference shall be
given to contractor information services and online access instead of data
deliverables. When delivery is required, digital form shall be preferred to
paper, wherever feasible. (6-N-1;2.)

o Design for Manufacturing and Production. Producibility of the product design
shall be a priority. Production engineering and producibility efforts shall begin
at MS I and focus on simplifying the design and stabilizing the manufacturing
process. Rigorous assessment of product design and manufacturing process
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risks and application of risk reduction measures shall be performed throughout
all program phases beginning at MS I. Full rate production will not be
approved until the product design is stabilized, manufacturing processes are
proven, and rate production facilities, equipment, capability, and capacity are
in place (or being put in place). Value engineering concepts shall be used and -
contractor past performance in production engineering, producibility, and
quality history shall be considered in solicitations and source selection.
(6-0-2; 2.)

e Quality of design, conformance, and fitness for use shall be emphasized and
integrated throughout all elements of the program. The source selection
process shall place emphasis on contractor past factory and fielded quality
performance as a key selection criteria. (6-P-1;2.)

o DoD Standards shall be applied to provide a means for clear communication
and to document accepted practices and proven material; however, standards
shall not be used as a substitute for solid engineering effort seeking the best
design for the particular system. Materiel requirements shall be stated in terms
of required function, performance, or physical characteristics. Application of
standards shall satisfy program objectives and be consistent with the principles
of streamlining. (6-Q-2;2.)

o A Farts Control Program shall be established in each program at the beginning
of Phase II, or Phase I if this can be expected to yield appreciable cost savings.
(6-R-1;2.)

3.2.7 Part 7 — Logistics and Other Infrastructure

e An Integrated Logistics Support effort shall be established within each program
office, including post-production support planning and the following 10 ILS
elements: maintenance planning; manpower and personnel; supply support;
technical data; training and training support; computer resources support;
facilities; packaging, handling, storage, and transportation; and design
interface. (7-A-1;2.)

e Human Systems Integration, as depicted in Figure 3.2-3, shall be a part of the
system design. Objectives for the human element of the system shall be initially
established at MS I and subsequently refined at successive milestones. (7-B-1;2.)
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Figure 3.2-3 Human Systems Integration

o Infrastructure Support. Each system shall be assessed for its interaction with
and integration into the C3I structure, including compatibility and
interoperability, frequency spectrum utilization, and intelligence support. In
addition, each system shall identify other infrastructure support it requires such
as: mapping, charting and geodesy; precise time and time interval; national
environmental; standardization and interoperability; host nation approval; and
connection approval. The availability and cost of infrastructure support will be
addressed at each milestones. (7-C-1; 2., 3.)

3.2.8 Part 8 — Test and Evaluation

e Test and Evaluation (T&E) shall support decisionmaking by providing
information for: assessment of acquisition risk, verification of technical
performance specifications, and verification of operational effectiveness and
suitability. (8-2;2.)
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e Development T&E shall: identify technical and operational limitations of

alternative concepts and designs; support cost-performance trade-offs;
support identification of design risks; substantiate achievement of contract
technical performance and manufacturing process requirements; and support
system certification for operational T&E. (8-4;3.)

e Live Fire T&E must be conducted unless a waiver is approved. Production

qualification T&E shall be completed prior to the full-rate production
decision. (8-4; 3.)

Operational T&E shall be structured to determine operational effectiveness and
suitability under realistic combat conditions and verify that minimum
acceptable requirements in the ORD have been satisfied. (8-5; 4.)

3.2.9 Part 9 — Configuration and Data Management

Configuration Management (CM) shall: identify and document the functional
and physical characteristics of a configuration item (CI); control changes to a
CI and its documentation; record and track the configuration status of each CI;
and, audit actual versus documented CI functional and physical characteristics.
CM shall be applied to any item: developed wholly or partially with
Government funds, including NDIs that require development of technical data,
or designated for CM for reason of integration, logistics support, or interface
control. (9-A-1;2.)

Technical Data is recorded information (regardless of form or method of
recording) of a scientific or technical nature (including computer software
documentation) relating to supplies procured by an agency. It does not include
computer software or financial, administrative, cost or pricing, or management
data, or other information incidental to contract administration. The
Component responsible for an item shall ensure that the Government has
complete access to the data necessary to support the essential requirements of
all users throughout the item’s life-cycle. (9-B-2;2.)

3.2.10 Part 10 — Business Management and Contracts

e Cost Estimates shall be prepared in support of MS I and all subsequent

milestones. Estimates shall be based on program objectives, operational
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requirements, and contract specifications and be comprehensive and realistic
(neither optimistic nor pessimistic). Two estimates will be prepared: one by the
program office and the other by an organization outside the acquisition chain
(for joint programs the latter estimate shall be prepared by an organization
designated by the decision authority). Aswarranted by the issues involved, cost
estimates may be required at program reviews. (10-A-1; 2., 3.)

Selection of Contractual Sources. Component heads responsible for ACAT I or
IT programs shall be the Source Selection Authority (SSA), with power of
delegation. SSAs shall ensure that: (1) the Source Selection Plan (SSP) and
evaluation factors are consistent with the solicitation, DoD 5000.1, and DoDI
5000.2; (2) people with the requisite skills and experience are appointed to the

. SSAC and SSEB; (3) conflicts of interest, or appearance thereof, are avoided;

(4) premature and unauthorized disclosure of source selection information is
avoided; (5) the USD(A) is informed of selection results prior to public
announcement; and (6) supporting rationale for selection is documented
before contract award is announced. The SSEB shall report findings to the
SSAC (if appointed by the SSA) or directly to the SSA. The PM shall develop
and implement the acquisition strategy, prepare the SSP, and obtain SSA
approval of the SSP before issuance of the solicitation. The PCO shall prepare
solicitations consistent with the FAR/DFAR and communicate with offerors.
Persons other than the PCO, participating in the evaluation, shall avoid contact
with offerors once the selection process starts. Independent evaluators may
require access to proposal information, but are bound by the same conflict of
interest rules as members of the source selection organization. (10-B-1;2.)

Acquisition Streamlining. All acquisitions shall be streamlined and contain only
those requirements (stated in terms of performance rather than “how to”) and
data which are essential and cost-effective.  Design solutions and
specifications, standards, and related documents shall not be applied
prematurely. Acquisition process requirements not prescribed by law, the FAR
or its supplements, shall be tailored to meet the specific needs of individual
programs. NDIs shall be used to meet acquisition requirements wherever
possible. Early industry involvement in the acquisition effort shall be
encouraged to improve the acquisition strategy. (10-C-1; 2.)
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3.2.11 Part 11 — Program Control and Reviéw

e Program Baselines, approved by the decision authority, and deviation reporting
are required for all programs (formality will vary by ACAT). Each baseline
shall contain objectives and thresholds (minimum acceptable requirements)
for key cost, schedule, and performance parameters. Key parameters are those
that, if the thresholds are not met, the decision authority would require a
reevaluation of alternative concepts. The PM shall maintain a current estimate
of each key parameter so that breaches (parameter values falling below
threshold levels) may be identified and reported. Once signed by the decision
authority, baselines shall only be changed at subsequent milestones or program
reviews with decision authority approval. Components may supplement
baselines with an assessment structure to measure PM performance relative to
the directed program. (11-A-1; 2.)

o Contract Performance Measurement. Unless waived, compliance with the
C/SCSC set forth in DoDI 5000.2 shall be required on significant contracts
(RDT&E $60M; Proc $250M) and subcontracts, including sensitive classified
and construction programs. C/SCSC compliance is not required on: firm fixed
price, time and materials, and mostly level-of-effort contracts. Contracts
other than these that are determined to be not significant enough for C/SCSC
application, shall require the C/SSR. (11-B-2;2.)

e Milestone Review Procedures and Documentation. Review of a program’s
progress by the decision authority shall, as a minimum, occur at MS I through
MS IV. Documentation, limited to that required to support the purpose of the
review and to that required by statute, is the primary means for the functional
staff and PM to provide the decision authority with the information needed to
make a milestone decision. The scope and formality of this documentation will
vary depending upon the program’s ACAT. However, the formats prescribedin
DoD Manual 5000.2 must be used for ACAT I programs and ACAT II, IIT and
IV programs subject to a particular statutory document. For ACAT II, III and
IV programs not subject to a particular document by statute, the prescribed
formats may be used at the discretion of the DoD Components. Figure 3.2-4
summarizes milestone documentation. (11-C-1;2.)
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e Periodic Program Status Reports and Required Certifications. Program status
reporting, designed to provide the decision authority with adequate
information to oversee the program, shall be based on management-by-
exception and be limited to those reports required by statute and DoDI 5000.2.
The scope and formality of reporting requirements will vary depending upon
the program’s ACAT. However, the formats prescribed in DoD Manual 5000.2
must be used for ACAT I programs and ACAT II, III and IV programs subject
to a particular statutory report or certification. For ACAT II, III and IV
programs not subject to particular statutory report or certification, the
prescribed formats may be used at the discretion of the DoD components.
Figure 3.2-5 summarizes periodic reports and certifications. (11-D-1;2.,3.)
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Figure 3.2-5 Periodic Reports and Certifications

e Program Plans belong to the PM and are to be used to guide execution of the
program. Approval shall be delegated by the AFEs to the lowest practicable
level. Scope and formality will vary by ACAT. Format will be specified by DoD
Component implementing instructions. The following plans are required by
this instruction (11-E~1; 2., 3.):

Acquisition Plan

Configuration Plan

Computer Resources Life-Cycle
Management Plan

Human Systems Integration Plan
Integrated Logistics Support Plan
Manufacturing Plan

Software Development Plan

Systems Engineering Management Plan
Test and Evaluation Master Plan
Training Development Plan

***Hardness Assurance, Maintenance
and Surveillance (HAMS) Plans

***Risk Management Plans

***These plans do not exist in a single document.
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: 3.2.12 Part 12 — Special Situations

o Defense Enterprise Programs (DEPs). Any ACAT program may be designated as
. a DEP and a candidate for milestone authorization. Designation may only be
made by the Secretaries of the Military Departments, should occur no later
than Phase I, and must be supported by a validated MNS, approved ORD, and
a stable funding commitment. Except as reimposed by the Component AE,
DEPs shall not be subject to any acquisition related regulation, policy,
directive, or administrative rule or guideline other than those specified in law,
the FAR, or DFAR. Reporting shall be through a streamlined chain of
command; the PM shall be authorized certain staff positions; and, the program
shall be managed by exception. Every two years, the Military Departments
shall submit selected DEPs as candidates for milestone authorization.
Authorization must be approved by both Congressional Armed Services
Committees. (12-A-1;2.)

e Joint Programs. Any system, subsystem, component, or technology program
involving management or funding by more than one Component during any
phase of a system’s life-cycle shall be classified as a joint program. Mission
needs, operational requirements, and plans shall be structured to encourage
multi-Component participation. The Components shall periodically review
their programs and requirements to determine the potential for cooperation.
To the maximum extent possible, joint programs shall be integrated in all
aspects. (12-B-1;2.)

o Assignment of Program Oversight. Oversight responsibilities shall be assigned to
a PEO or direct reporting PM within six months of: an ACAT I program new
start, or a highly sensitive classified program new start (meeting ACAT 1
thresholds); being designated an ACAT I program, or a highly sensitive
classified program (meeting ACAT I thresholds); a determination by the
component that an ACAT II, ITI or IV program requires dedicated oversight or
management as part of a PEO’s program portfolio. All programs not overseen
by a PEO (or direct reporting PM) shall be overseen by a commander of a
systems, logistics, or materiel command. Transition of oversight from a PEO to
a commander requires a program: to have achieved IOC, be mature, in stable
production, and logistically supportable; to not be subject to any major P31 or
major block upgrades meeting ACAT I thresholds; and, to not involve any
matters requiring dedicated oversight. (12-C-1; 2.)
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| 3.2.13 Part 13 — Defense Acquisition Board Process

e The DAB shall meet for all potential ACAT I programs at MS 0 and all ACAT 1
| program new starts at MS I. It shall meet at MS II, MS III, and MS IV for all

ACATID programs. The USD(A) may hold special program reviews between
milestones. (13-A-3; 3.)

o DAB Committee Reviews shall: verify that exit criteria and minimum phase
accomplishments have been completed; provide an independent assessment of
the program; and, make recommendations on cost-schedule-performance
trade-offs proposed by the PM. With the approval of the USD(A), committee
reviews may be held for other special purposes (e.g., baseline changes, release

of withheld funds, acquisition strategy changes, etc). (13-A-3;3.)

e Briefings by the PM during the process leading to the DAB shall be limited to
those essential to the process. Figure 3.2-6 shows the DAB milestone timeline
and PM briefing requirements. (13-A-4; 3.)

L-00813E

03/07/91

PLANNING
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By Chair And Approved By SAE
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COMMITTEE
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Icme REVIEW | IJROCREVIEWI
Cmte DAB
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NOTE: Program Review Timeline Will Be Tailored To The Nature Of The Review But Will Not Exceed Milestone
Requirements All Days Are Calendar Days Except Those Marked By An * Which Are Working Days

Figure 3.2-6 DAB Milestone Timeline
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° CAIG. Program office and/or independent cost estimates required for ACAT 1
reviews shall be briefed to the OSD CAIG. This group may initiate contacts
with program offices and contractors. (13-C-1; 2.)

e JROC. All deficiencies that may result in development of major systems shall
be reviewed by the JROC prior to MS 0. Prior to all successive major program
milestones, the JROC shall play a continuing role in this validation of
performance goals and baselines. The JROC shall review MNSs for joint
potential. (13-D-1; 2.)

3.2.14 Part 14 — Office Symbols and Titles

Addressed in this part of the instruction are OSD, Service, JCS, and other DoD
Component office symbols and titles.

3.2.15 Part 15 — Definitions
See Appendix B.

3.2.16 Part 16 — Major Subject Index

This part of the instruction provides a cross-reference to the document by subject area.
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33 DOD MANUAL 5000.2

This manual contains procedures and formats to be used in preparing milestone
documentation, periodic reports, and statutory certifications. It is effective immediately for periodic
reports and certifications; however, the milestone documentation formats first apply to programs
coming to a milestone review after August 23, 1991. It is mandatory for use by all Components and
may not be supplemented. Implementation procedures are allowed. The manual addresses the
following documents:

e Mission Need Statement
e Operational Requirements Document
e Integrated Program Summary

Annex A — Program Structure

Annex B — Program Life-Cycle Cost Estimate Summary
Annex C — Acquisition Strategy Report

Annex D — Risk Assessment (Format)

Annex E — Environmental Analysis

Annex F — Affordability Assessment (Format)

Annex G — Cooperative Opportunities Document

e System Threat Assessment Report

e Manpower Estimate Report

e Test and Evaluation Master Plan

e Cost and Operational Effectiveness Analysis

e Low-Rate Initial Production Report for Naval Vessels and Satellites
o Live Fire Test and Evaluation Report

o Live Fire Test and Evaluation Waiver

e Competitive Prototype Strategy Waiver

e Value Engineering Report

Acquisition Program Baselines

Program Office and Independent Life-Cycle Cost Estimates
Defense Acquisition Executive Summary

Selected Acquisition Report

Unit Cost Reporting

Program Deviation Report

Cost Management Reports

e Multiyear Procurement Contract Certification

o Fixed Price Contracting Certification.
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Department of Defense PB91-959509

DIRECTIVE

7,

February 23, 1991
NUMBER 5000.1

USD(A)

SUBJECT: Defense Acquisition

References: (a) Secretary of Defense Report, "Defense Management Report to

the President," July 1989 '

(b) DoD Directive 5000.1, "Major and Non-Major Defense
Acquisition Programs," September 1, 1987 (hereby canceled)

(c) DoD Directive 4245.1, "Military Department Acquisition
Management Officials," July 8, 1986 (heréby canceled)

(d) DoD Instruction 5000.2, "Defense Acquisition Management
Policies and Procedures," February 23, 1991

(e) through (bbbb), see enclosures 4 and 5

A. REISSUANCE AND PURPOSE

This Directive:

1. Establishes a disciplined management approach for acquiring systems
and materiel that satisfy the operational user's needs. This
approach is based on the principles contained in the "Defense
Management Report to the President" (reference (a)).

2. Replaces:

a. DoD Directive 5000.1, "Major and Non-Major Defense Acquisition
Programs" (reference (b)).
b. DoD Directive 4245.1, "Militar

y Department Acquisition Management
Officials" (reference (c)).

(references (r) through (bbbb)), which will be replaced by DoD

Instruction 5000.2, "Defense Acquisition Management Policies and
Procedures" (reference (d)).

3. Cancels the documents identified in enclosure 5, Cancellations

B. APPLICABILITY AND PRECEDENCE

'. This Directive applies to:

a. The Office of the Secretary of Defense, the Military Departments,
the Chairman of the Joint Chiefs.of Staff and the Joint Staff,
the Unified and Specified Commands, the Defense Agencies, and DoD

Field Activities (hereafter referred to collectively as "DoD
Components").




b. The management of major and nonmajor defense acquisition programs
and highly sensitive classified programs.

This Directive and DoD Instruction 5000.2 (reference (d)) rank first
and second in order of precedence for providing policies and
procedures for managing acquisition programs, except when statutory
requirements override. If there is any conflicting guidance
pertaining to contracting, the Federal Acquisition Regulation and/or
Defense Federal Acquisition Regulation Supplement shall take
precedence over this Directive and DoD Instruction 5000.2.

The acquisition of nuclear and nuclear capable weapon systems is
additionally governed by DoD Directive 3150.1, "Joint Nuclear Weapons
Development Studies and Engineering Projects" (reference (e)).

The enclosures accompanying this Directive are part of the Directive
and references to the Directive include references to the enclosures.

C. DEFINITIONS

1.

Acquisition Program. A directed, funded effort that is designed to
provide a new or improved materiel capability in response to a
validated need.

Major Defense Acquisition Program. An acquisition program that is
not a highly sensitive classified program (as determined by the
Secretary of Defense) and that is:

a. Designated by the Under Secretary of Defense for Acquisition as a
ma jor defense acquisition program, or

b. Estimated by the Under Secretary of Defense for Acquisition to
require:

(1) An eventual total expenditure for research, development,
test, and evaluation of more than $200 million in fiscal
year 1980 constant dollars (approximately $300 million in
fiscal year 1990 constant dollars), or

(2) An eventual total expenditure for procurement of more than
$1 billion in fiscal year 1980 constant dollars (approxi-
mately $1.8 billion in fiscal year 1990 constant dollars).

Highly Sensitive Classified Program. An acquisition special access

program established in accordance with DoD 5200.1-R, "Information
Security Program Regulation" (reference (f)). Such a program is
managed in accordance with DoD Directive 0-5205.7, "Special Access
Program Policy" (reference (g)).

Nonma for Defense Acquisition Program. A program other than a major
defense acquisition program or a highly sensitive classified program.

Milestones. Are major decision points that separate the phases of an
acquisition program.
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6. Milestone Decision Authority. The individual designated in
accordance with criteria established by the Under Secretary of

Defense for Acquisition to approve entry of an acquisition program
into the next phase.

7. Performance. Those operational and support characteristics of the
system that allow it to effectively and efficiently perform its
assigned mission over time. The support characteristies of the
system include both supportability aspects of the design and the
support elements necessary for system operation.

8. Supplementation. The publication of directives, instructions,
regulations, and related documents that add to, restrict, or

otherwise modify the policies or procedures of a higher authority.

9. Implementation. The publication of directives, instructions,
regulations, and related documents that define responsibilities and
authorities and establish the internal management processes necessary
to implement the policies or procedures of a higher authority.

POLICIES

The policies in this Directive govern defense acquisition by DoD
Components. The acquisition policies in Part 1 of this Directive
establish a disciplined approach for integrating the efforts and products
of the Department's requirements generation; acquisition management; and
planning, programming, and budgeting systems.

INTEGRATED MANAGEMENT FRAMEWORK

The integrated management framework envisioned in the policies in Part 1
is described in Part 2 of this Directive. This framework is intended to
provide the basis for developing and publishing acquisition management
policies established by this Directive that are consistent with and

support the requirements generation system and the planning, programming,
and budgeting system described herein.

RESPONSIBILITIES

DoD Component Heads shall ensure that the policies in this Directive are
followed by their respective Components. The significant acquisition

management responsibilities of key officials and forums are contained in
Part 3 of this Directive.

SUPPLEMENTATION

Consistent with the objective of reducing the self-imposed administrative
burden within the Department of Defense, this Directive shall not be
supplemented, except as prescribed by statute, specifically authorized

herein, or with the prior approval of the Secretary or the Deputy
Secretary of Defense.




WAIVERS

Any requests for exceptions to any provisions of this Directive shall be
submitted to the Secretary or the Deputy Secretary of Defense through the
Under Secretary of Defense for Acquisition.

I. IMPLEMENTATION

1. The Under Secretary of Defense for Acquisition may issue instructions
necessary to implement this Directive.

2. All officials with responsibilities assigned by this Directive shall
coordinate as appropriate with other officials of the Department of
Defense in carrying out those responsibilities.

3. DoD Component Heads shall establish strict controls to ensure that
implementing directives, instructions, regulations, and related
documents are kept to the absolute minimum consistent with this
Directive.

J. EFFECTIVE DATE
This Directive is effective immediately.
U | BT
Donald J. Atwood
Deputy Secretary of Defense
Enclosures - 5
1. Part 1 - Policies Governing Defense Acquisition
2. Part 2 - Integrated Management Framework
3. Part 3 - Responsibilities
4, Part 4 - References
5. Part 5 - Cancellations
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PART 1

POLICIES GOVERNING DEFENSE ACQUISITION

OVERVIEW

The policies of this Directive establish a disciplined approach for
integrating the efforts and products of the Department's requirements
generation; acquisition management; and planning, programming, and
budgeting systems. This approach provides for the following:

1. Translatin rational Needs into Stable, Affordable Pro rams. An
integrated management framework shall be used for translating broadly
stated mission needs into stable, affordable acquisition programs

that meet the user's needs and can be sustained given projected
resource constraints.

2. Acquiring Quality Products. A rigorous, event-oriented management
process shall be used for acquiring quality products that emphasizes
effective acquisition planning, improved communications with users,
and aggressive risk management by both Government and industry.

3. Organizing for Efficiency and Effectiveness. A streamlined
acquisition management structure shall be established with short,
clearly defined lines of responsibility, authority, and
accountability that promote increased efficiency and effectiveness.

TRANSLATING OPERATIONAL NEEDS INTO STABLE, AFFORDABLE PROGRAMS

Long-range modernization and investment planning and rigorous
affordability assessments are essential to achieving greater program
stability. Prudent management also dictates that new acquisition
programs only be initiated after fully examining alternative ways of
satisfying identified military needs. Once initiated, all programs must’
Strike a sensible balance among cost, schedule, and performance
considerations, given affordability constraints.

1. Long-Range Program Planning. Broad long-range investment plans shall
be developed for each DoD Component with programming and budgeting

responsibilities.

a. The plans shall be based on the best estimate of future topline
fiscal resources and form the basis for making long-range
affordability assessments of acquisition programs.

b. The Deputy Secretary of Defense shall approve the general nature

of the plans and provide affordability planning guidance for
structuring major defense acquisition programs.
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2.

The Under Secretary of Defense for Acquisitibn shall prepare
long-range acquisition investment area analyses. The analyses
are to: '

(1) Provide insights for determining the timing and
affordability of proposed new start acquisition programs.

(2) Identify highly promising technological opportunities for
possible exploitation.

(3) Assess the potential outyear impact of the defense

acquisition program on the U.S. technology and industrial
base.

Evolutionary Requirements Definition. Missioﬁ needs shall be

expressed initially in broad operational capability terms.

a.

Identified mission needs shall first be assessed to determine if
they can be satisfied by nonmateriel solutions. Nonmateriel
solutions include changes in doctrine, operational concepts,
tactics, training, or organization.

Once approved as a new start acquisition program, operational
performance requirements for the concept(s) selected shall be
progressively evolved from broad operational capability needs tc
system-specific performance requirements (e.g., for range, speed,
weight, payload, reliability, maintainability, availability,
interoperability).

Intelligence threat assessments shall be produced, approved, and
validated for use by acquisition authorities to ensure that each

system developed is mission-capable in its intended operational
environment.

Intelligence assessment documents and documents identifying
mission needs and operational performance requirements shall be
standardized and be relatable to the acquisition process and
program baselines.

Acquisition Process - Milestones and Phases. The acquisition process

shall be structured in discrete logical phases separated by major
decision points, called milestones.

a.

The process shall begin with the identification of broadly stated
mission needs that can not be satisfied by nonmateriel solutions.

Threat projections, life-cycle costs, cost-performance-schedule
trade-offs, affordability constraints, and risk management shall
be major considerations at each milestone beginning with the new
start decision milestone.

The milestone decision authority for acquisition programs shall
be delegated to the lowest level deemed appropriate by the Under
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Secretary of Defense for Acquisition or the DoD Component Head as
appropriate.

(1) To fecilitate delegation, the Under Secretary of Defense for
Acquisition shall establish acquisition program decision
categories that are directly relatable to the streamlined
acquisition chain of authority and accountability
established by this Directive.

(2) These categories should also permit a clear correlation with

program implementation and reporting requirements imposed by
statute.

4., New Start Acquisition Programs. A full range of alternatives must be

5.

considered prior to deciding to initiate a new acquisition program.
In support of this:

a. Studies shall be conducted of promising alternative materiel
concepts that could satisfy an identified mission need prior to a
decision to commit to a new start acquisition program. The Under
Secretary of Defense for Acquisition shall coordinate the funding
of such studies for mission needs that could potentially result
in new start major defense acquisition programs.

b. A hierarchy of potential materiel alternatives must be considered
prior to a decision to commit to a new start acquisition program.
The order of preference for materiel alternatives generally is:

(1) Use or modification of an existing U.S. military system.

(2) Use or modification of an existing commercially developed or

Allied system that fosters a nondevelopmental acquisition
strategy.

(3) A cooperative research and development program with one or
more Allied nations.

(4) A new joint-Service development program.
(5) A new Service-unique development program.

c. The Deputy Secretary of Defense shall approve funding for the
initiation of new major defense acquisition programs and all
highly sensitive classified programs and shall establish
affordability planning constraints for those programs approved.

Sensitive Information and Technologies. Sensitive informatior and
technologies shall be identified early and protected from inadvertent
or unauthorized disclosure. The identification of such information
and technologies, and decisions on their transfer to foreign
governments and foreign contractors in support of cooperative
programs, foreign contracting and foreign sales, shall be accom-

plished early in the acquisition process and shall be reassessed at
each milestone decision point.
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C.

ACQUIRING QUALITY PRODUCTS

Effective acquisition planning and aggressive risk management by both
Government and industry are essential for success. Program decisions and
resource commitments must be based on plans for, and progress in,
controlling risk.

1.

Acquisition Strategies and Program Plans. Acquisition strategies and
program plans shall be tailored to accomplish established program

objectives and to control risk. They must also provide the
information essential for milestone decisions. In this regard:

a.

Acquisition strategies shall be event-driven and explicitly link
ma jor contractual commitments and milestone decisions to
demonstrated accomplishments in development and testing.

Program plans must provide for a systems engineering approach to
the simultaneous design of the product and its associated
manufacturing, test, and support processes. This concurrent
engineering approach is essential to achieving a careful balance
among system design requirements (e.g., operational performance,
producibility, reliability, maintainability, logistics and human
factors engineering, safety, survivability, interoperability, and
standardization).

Maximum practicable use shall be made of commercial and other
nondevelopmental items. In describing these items, maximum
practicable use shall be made of non-Government standards and
commercial item descriptions.

Solicitations and contract requirements shall be streamlined at
program initiation and during each subsequent acquisition phase.

(1) Solicitations shall be structured and timed so that they do

not foreclose trade-off options at milestone decision
points.

(2) Contract requirements that are not mandated by law, Federal
Acquisition Regulation and/or Defense Federal Acquisition
Regulation Supplement, or established policies and that do

not contribute to system performance or effective management
shall be excluded.

Risk Management. Program risks and risk management plans shall be
explicitly assessed at each milestone decision point prior to
granting approval to proceed into the next acquisition phase.

a.

Critical parameters that are design cost drivers or have a
significant impact on readiness, capability, and life-cycle costs
must be identified early and managed intensively.

Technology demonstrations and aggressive prototyping (including
manufacturing processes, hardware and software systems, and
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critical subsystems), coupled with early operational assessments,
are to be used to reduce risk.

c. Test and Evaluation shall be used to determine system maturity
and identify areas of technical risk.

d. Solicitation documents shall require contractors to identify

risks and specific plans to assess and eliminate risks or reduce
them to acceptable levels.

e. Risk areas to be assessed at milestone decision points shall
include:

(1) Threat, technology, design and engineering, support,
manufacturing, cost, and schedule.

(2) The risks inherent in the degree of concurrency being
proposed.

f. Schedule shall be subject to trade-off as a means of keeping risk
at acceptable levels.

Contract Type Selection. The contracting approach selected for each
acquisition phase must permit an equitable and sensible allocation of
risk between Government and industry.

a. Fixed price-type development contracts for ma jor systems and
subsystems in excess of $10 million shall not be used without the
prior approval of the Under Secretary of Defense for Acquisition.
This shall also apply to nonma jor systems and subsystems.

b. Fixed price-type contracts for lead ships must be approved by the
Under Secretary of Defense for Acquisition,

Program Objectives and Baselines. Broad objectives for cost,

schedule, and performance parameters are to be established beginning
at the new start milestone decision point. They are to be refined,

expanded as appropriate, and inecluded in subsequent program
baselines.

a. Design to average unit procurement cost objectives based on
realistic quantities and production rates shall be established
for all major defense acquisition programs and for highly
sensitive classified programs that meet the cost thresholds for
ma jor defense acquisition programs. They may also be established
for nonmajor defense acquisition programs and highly sensitive
classified programs below the cost threshold of ma jor defense

acquisition programs, at the discretion of the milestone decision
authority.

b. Performance objectives must satisfy identified operational needs
and be verifiable by testing. They must include critical

supportability factors such as reliability, availability, and
maintainability.
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c. The user or user's representative shall participate in the
development of operational performance objectives.

5. Competition and Source Selection. Defense systems, subsystems,

equipment, supplies and services shall be acquired on a competitive
basis to the maximum extent practicable as a means of achieving cost,
schedule, and performance benefits.

a. This policy is not intended to affect adversely such programs as
those dealing with small, minority, and disadvantaged business,
small business innovation research, and establishment of minority
business goals, consistent with applicable law.

b. The feasibility, cost, and benefits of competition in each phase
of a program's implementation shall be explicitly addressed at
each milestone, beginning with the new start milestone decision
point. This includes competition for ideas and technologies in
the early phases, and the use of competitive procedures that
provide the greatest benefit to the Government.

c. Contractors' past performance and current capability (technical,
logistical, physical, financial, and managerial) shall be
considered in source selection and responsibility determinations.

6. Contractor Management Information Systems. Contractor management

information and program control systems, and reports emanating
therefrom, shall be used to the maximum extent possible.

a. Contractors shall not be required to revise existing systems
except as necessary to satisfy DoD criteria.

b. Documentation and information shall be limited to the minimum
amount needed to satisfy necessary and specific management needs.

c. No funds may be obligated or expended to prepare or assist any
contractor in preparing any material, report, list, or analysis
with respect to the actual or projected economic or employment
impact on a particiilar State or Congressional district of an
acquisition program for which all research, development, test,
and evaluation has not.been completed.

ORGANIZING FOR EFFICIENCY AND EFFECTIVENESS

Short lines of responsibility and authority must be coupled with clear
accountability for implementing established policies and procedures.
Coupled with a well-trained and motivated acquisition work force and
strict limitations on supplementation and implementation, this will
facilitate decisionmaking, foster uniformity, and lead to a more
efficient and effective acquisition management system.
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1. Short, Clear Lines of Authority and Accountability

-

a. Each DoD Component with acquisition management responsibilities
shall maintain a streamlined chain of authority and
accountability for managing major defense acquisition programs
and highly sensitive classified programs above the cost
thresholds for a major defense acquisition program. This chain
of authority and accountability shall extend from a DoD Component
Acquisition Executive through Program Executive Officers to
individual Program Managers. Program Managers may report
directly to the DoD Component Acquisition Executive when the head
of the DoD Component involved determines that it is warranted.

(1) Program direction and control must be issued by, and flow
through, this streamlined chain. This includes all matters
pertaining to cost, schedule, performance, and allocated
program funding.

(2) Individual personnel performance evaluations shall be
rendered only within this streamlined chain of authority.

(3) The authority to approve the written acquisition plans
required by the Federal Acquisition Regulation, reference
(h), and the Defense Federal Acquisition Regulation
Supplement, reference (i), shall be delegated to the lowest

level deemed practicable by the DoD Component Acquisition
Executive,.

(4) Program Executive Officers shall receive separate allocation
of funds and normally shall be delegated authority to
approve below threshold reprogramming actions within their
allocation in accordance with DoD Component funds control
procedures. This authority shall be limited to those
programs for which they exercise management control.

(5) Personnel authorizations and funding for the offices of
Program Executive Officers and the offices of their assigned
Program Managers, and direct reporting Program Managers,
shall be administered separately from the Military
Departments' systems, logistics, and materiel commands.

b. A similar streamlined structure shall be established .for managing
nonma jor defense acquisition programs and highly sensitive

classified programs below the cost thresholds for a major defense
acquisition program.

(1) No more than two levels of review shall exist between

Program Managers of these programs and their designated
milestone decision authority.

(2) Individual personnel perfofmance evaluations shall be
rendered only within this streamlined chain of authority.
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¢. The roles of the Military Departments' systems, logistics, and
materiel commands shall primarily focus on:

(1) Providing essential logistical support for deployed
equipment and forces.

(2) Exercising direction and control over assigned programs
(other than those conducted under the Program Executive
Officer structure) and acquisition related activities (e.g.,
test centers, laboratories, and support centers).

(3) Providing a variety of support services to Program Executive
Officers and Program Managers of major defense acquisition
programs and highly sensitive classified programs, while
duplicating none of their responsibilities or functions.
Support services include procurement and contracting, legal,
finance and accounting, systems engineering and logistics,
developmental test and evaluation, and other such support.

Role of Boards, Councils, Committees, and Staffs. Boards, councils,
committees, and staffs facilitate decisionmaking by providing advice
to those responsible for managing programs. They also may develop
independent assessments of programs when requested by milestone
decision authorities for their consideration. They have no authority
to and shall not issue programmatic direction or impede the orderly
progression of programs through the acquisition process.

Independent Operational Test Activity.

a. The Director of Operational Test and Evaluation shall prescribe
policies and procedures for the conduct of operational test and
evaluation in the Department of Defense.

b. The head of each Military Department and, as appropriate, Defense
Agency shall establish an independent operational test and
evaluation activity. This activity shall:

(1) Be separate and independent from the materiel-developing and
-procuring agency and the using agency.

(2) Be responsible for planning and conducting operational
tests, reporting results, and providing evaluations of each
tested system's operational effectiveness and suitability.

(3) Report directly to the head of the DoD Component, except
that the Secretary of a Military Department may delegate
responsibility for supervising this activity to the Service
Chief concerned.

c. Acquisition managers shall not influence or attempt to influence
the objectivity and completeness of test results presented to
decisionmakers by the independent operational test activity.
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Tenure of Key Officials. Program Managers of major defense
acquisition programs shall direct their programs for 4 years or untii
completion of a major program milestone. Program Managers of highly
sensitive classified programs above the cost thresholds for a major
defense acquisition program shall direct their programs for 4 years
or until completion of a major program milestone. Program Executive
Officers should have tenure of at least comparable duration.

Acquisition Corps. Dedicated acquisition corps shall be established
and managed in accordance with applicable law.

Acquisition Policy and Procedures. The policies established by this

Directive provide an integrated approach for defense acquisition.

a. The Under Secretary of Defense for Acquisition shall establish
and publish acquisition management policies and procedures that
are consistent with and support:

(1) The policies established by this Directive.

(2) The guidelines of Office of Management and Budget Circular
-109, "Major System Acquisitions" (reference (3)).

(3) The provisions of current statutes.

b. Highly sensitive classified programs shall comply with the
acquisition management policies and procedures established by the
Under Secretary of Defense for Acquisition for such programs.

c. The objectives of these policies and procedures shall be to
establish a disciplined, rigorous acquisition management process
with clear, uniform standards and to avoid the proliferation of
documents and guidance. Accordingly, they shall be structured so
that they can be implemented down to the Program Manager and
field operating level without supplementation and with minimum

implementing directives, instructions, regulations, and related
documents.

1-9
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PART 2

INTEGRATED MANAGEMENT FRAMEWORK

A. OVERVIEW

The policies established in Part 1 forge a closer, more effective
interface among the Department's three ma Jor decisionmaking support
systems affecting acquisition. These are the:

L4 Requirements Generation System.
e Acquisition Management System.
° Planning, Programming, and Budgeting System.

This part describes the major characteristics of each system and
highlights the complex relationships that must be maintained for
effective decisionmaking. These characteristies and relationships define
the integrated management framework for defense acquisition. This part
describes the disciplined integration of the three systems and is not
intended to establish policy. Elements of the decisionmaking systems
described below are adjusted as necessary to assist the Secretary of
Defense in decisionmaking as circumstances change.

THE THREE SYSTEMS
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B. REQUIREMENTS GENERATION SYSTEM

1. Qverview. The requirements generation system produces information \
for decisionmakers on projected mission needs.

a. The needs identified are expressed initially in broad operational
terms. They are progressively translated into system-specific
performance requirements.

b. This evolutionary approach enables decisionmakers to make
informed cost-performance-schedule trade-offs at critical points
in a program's implementation.

REQUIREMENTS EVOLUTION

VERY BROAD PERFORMANCE SYSTEM-SPECIFIC
NEEDS OBJECTIVES REQUIREMENTS

2. Identifving and Processing Mission Needs. Mission needs are
identified as a direct result of continuing assessments of current

and projected capabilities in the context of changing military
threats and national defense policy.

a. The assessments are conducted by the Unified and Specified
Commands, the Military Departments, the Office of the Secretary
of Defense, and the Chairman of the Joint Chiefs of Staff. Their
purpose is to identify deficiencies that may result in a need to:

(1) Change doctrine, tactics, training, or organization;
(2) Fix shortcomings in existing materiel; or
(3) Introduce new operational capabilities.

b. Assessments may also identify opportunities made possible by
technological breakthroughs that could reduce ownership costs or
improve the effectiveness of current materiel.

c. Decisionmakers review the res'lts of these assessments to

determine what actions, if any, should be taken to meet the needs
identified.

(1) Needs that can be satisfied by changes in doctrine, tactics,
training, or organization are sent to the Military
Departments for consideration and action.
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(2) Needs that could potentially result in the establishment of

new defense acquisition programs are described in Mission
Need Statements.

3. Developing and Processing Mission Need Statements. The Mission Need

Statement defines projected needs in broad operational terms.

a. Examples of such needs include:

(1) The need to impede the advance of large armored formations
200 kilometers beyond the front lines; or

(2) The need to neutralize advances in submarine quieting made
by potential adversaries.

b. Mission Need Statements that potentially could result in the
initiation of new major defense acquisition programs are
processed as described in subsection B.4., below. The following

factors should be considered when determining how to process the
Statement:

(1) A determination of whether or not an identified need could
result in the initiation of a new major defense acquisition
program is highly subjective.

+ (2) 1In general, an identified need should be placed in this
category if it potentially could result in:

(a) A capability that may require the use of new, leading
edge technologies and an extensive development effort.

(b) The initiation of a ma jor performance envelope upgrade

to an existing system that is fielded in significant
quantities.

(3) When there is doubt, the need should be treated as if it
would result in a new major defense acquisition program.

c. Statements that potentially could result in the initiation of
nonma jor defense acquisition programs are sent to the appropriate
DoD Component for consideration and action. DoD Components send
an information copy of these Statements to the Chairman of the
Joint Chiefs of Staff, to assess joint potential.




4. Processing Mission Need Statements for Major Defense Acquisition
Programs. Statements that potentially could result in a new major
defense acquisition program are processed as described below.

MISSION NEED STATEMENT FLOW

(MAJOR DEFENSE ACQUISITION PROGRAMS) ‘

UNIFED & 1

SPECIFIED [MILESTONE 0 - CONCEPT STUDIES APPROVAL ]

COMMANDS
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STATEMENT COUNQIL (ACQUISITION)
d © VAUDATE NEED o oeasion | o ALTERNATIVES
© ASSIGN PRIORITY o LeAo)
OTHERS *
DEFENSE o EXIT CRITERIA
ACQUISITION
8OARD ¢
o ASSESSMENT
¢ RECOMMENDED
CONCEPT STUDIES

a. These Statements are forwarded through established review
channels to the Joint Requirements Oversight Council. ‘

(1) This council is chaired by the Vice Chairman of the Joint
Chiefs of Staff.

(2) The Vice Chiefs of Staff of the Army and Air Force, the Vice

Chief of Naval Operations, and the Assistant Commandant of

the Marine Corps are members of the Council.

b. The Council reviews each Mission Need Statement and confirms that
the identified mission need cannot be satisfied by a nonmateriel
solution (e.g., a change in doctrine, operational concepts,
tactics, training, or organization). When a nonmateriel solution
is not considered to be feasible, the Council determines the
validity of the identified mission need and forwards the Mission
Need Statement as either approved or disapproved to the Under
Secretary of Defense for Acquisition. For those Statements it
approves, the Council will also assign a joint priority.

5. Milestone 0, Concept Studies Approval. The Under Secretary of
Defense for Acquisition decides whether to convene a Defense
Acquisition Board for review of the Mission Need Statement.

a. The Defense Acquisition Board is chaired by the Under Secretary
of Defense for Acquisition.
(1) The Vice Chairman of the Joint Chiefs of Staff serves as
vice chairman of the Board.
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(2) Other members of the Board include the Service Acquisition
Executives of the Departments of the Army, Navy, and Air
Force; the Director of Defense Research and Engineering; the
Assistant Secretary of Defense for Program Analysis and
Evaluation; the Comptroller of the Department of Defense;
and the Director of Operational Test and Evaluation.

b. This review and decision point is called Milestone O - Concept
Studies Approval. It marks the initial interface between the
requirements generation and the acquisition management systems.

c. The Under Secretary's decision on each Statement reviewed by the
Defense Acquisition Board is reflected in an Acquisition Decision
Memorandum. For each Statement receiving favorable considera-
tion, the Acquisition Decision Memorandum:

(1) Directs studies of a minimum set of materiel alternatives.

(2) Designates one or more of the Military Departments or
Defense Agencies to conduct the studies and present the
results at the next milestone decision point.

(3) Identifies a source of funding for the studies. The monies
may come from reprogramming, budget amendment actions, or
study funds controlled by one or more of the DoD Components.

d. Mission Need Statements that could result in the initiation of
new nonmajor defense acquisition programs are processed using the
procedures established by each DoD Component Head.

6. Subseguent Phases and Milestone Decision Points. The interaction
between the requirements generation and acquisition management

systems continues through subsequent phases and milestone decision
points.

a. The user or the user's representative plays a critical role by
translating the broadly stated needs into operational performance
parameters and minimum acceptable operational requirements for
the proposed system.

(1) These parameters and requirements are reflected in an
operational requirements document.

(2) They provide a basis for cost-schedule-performance trade-
offs and the development of performance objectives in
acquisition program baselines and system-specific
performance requirements in contract specifications.

b. The milestone decision points and phases are highlighted in
section C., below. They are described in more detail in DoD
Instruction 5000.2, "Defense Acquisition Management Policies and
Procedures" (reference (d)).




C.

ACQUISITION MANAGEMENT SYSTEM

1.

Overview.

The acquisition management system provides for a

streamlined acquisition management structure and an event-driven
acquisition process that explicitly links milestone decisions to
demonstrated accomplishments.

a.

b.

The process provides the basis for making informed trade-off
decisions, given affordability constraints and the user's needs.

It is the means for translating the user's needs into alternative
concepts and, ultimately, a stable system design.

ALTERNATIVE CONCEPT STABLE SYSTEM
CONCEPTS SELECTION OESIGN

ACQUISITION DESIGN EVOLUTION

Milestone Decision Points. Milestone decision reviews occur at

critical junctures in a program's implementation. The products of
all three management systems must be effectively integrated at these
decision points. This is critical to structuring sound, affordable
programs that satisfy the user's needs.

a.

At each decision point, the milestone decision authority:

(1)

(2)

(3)

Assesses the status of the program relative to the user's
needs, the established program baseline and acquisition
strategy, and approved financial plans.

Evaluates the updated acquisition strategy and the plans for
conducting the riext phase and managing risk.

Makes cost-performance-schedule trade-offs, assesses the
affordability of what is being proposed, and determines if
the program should be terminated, redirected, or allowed to
continue into the next phase. For those programs receiving
a go-ahead, the decision authority establishes:

(a) A refined program baseline for the next phase

containing appropriate objectives and thresholds for
cost, schedule, and performance; and
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(b) Program-specific accomplishments, called exit criteria,
that must be satisfied during the next acquisition
phase.

The Joint Requirements Oversight Council plays a major role in
the milestone reviews of all acquisition programs reviewed by the
Defense Acquisition Board. In this regard, the Council:

(1) Confirms that the mission need is still valid.

(2) Confirms that the proposed performance objectives and

thresholds satisfy the need given a validated threat
assessment.

(3) Provides recommendations on proposed cost-performance-
schedule trade-offs based on affordability, technological
constraints, interoperability, and overall program progress.

Acquisition Phases. The acquisition phases provide a logical means
of progressively translating broadly stated mission needs into well-
defined system-specific requirements.

a.

The focus and specific activities  of each phase must be event-
oriented and tailored to:

(1) Support attainment of established minimum required accom-
plishments, program-specific exit criteria, and program
objectives.

(2) Provide the information needed for decisionmaking at each
milestone.

Since phases invariably span several fiscal years, the progress
of program implementation must be closely linked with the

planning, programming, and budgeting system process described in
section D., below.

D. PLANNING, PROGRAMMING, AND BUDGETING SYSTEM

1.

a.

Overview. The products of the planning, programming, and budgeting
system provide the basis for making informed affordability assess-

ments and resource allocation decisions on defense acquisition
programs.

Initial affordability goals and resource commitments are made
based on best estimates of realistic topline fiscal constraints.



b. These goals and resource commitments are subsequently refined in

light of program progress and major changes in outyear fiscal
projections.

AFFORDABILITY CONSTRAINTS

INIMAL REFINED FIRM UNIT
GOALS CONSTRAINTS COsTS

The Three Phases of the Process. The planning, programming, and
budgeting system defined by DoD Directive 7045.14, "The Planning,
Programing, and Budgeting System (PPBS)" (reference (k)), and DoD
Instruction 7045.7, "Implementation of the Planning, Programing, and

Budgeting System (PPBS)" (reference (1)), encompasses three major
phases.

a. Each phase is structured to provide a product by an established
calendar suspense date (e.g., the Defense Planning Guidance is to
be published by 1 October of every other calendar year).

b. These phases, illustrated in simple form below, enable
decisionmakers to translate national strategies and objectives
into long-range program plans and planning guidance, 6-year
defense programs, and 2-year budget requests.

PLANNING, PROGRAMMING, & BUDGETING SYSTEM

PLANNING
- PROGRAMMING
. [7 BUDGETING
]
] . ’
1 = ]
1] 1
DEFENSE 6-YEAR 2-YEAR
ﬂ ﬁ
PLANNING DEFENSE DEFENSE
GUIDANCE PROGRAM BUDGET
t
A octoser i oy i JANUARY
YEAR1 | YEAR2 | YEAR 3
LONG- 1 1
RANGE ; :
INVESTMENT 1 1
PLANS ' '
] ]
] L
FALL | |
YEAR 1 ! !

} ! !

DEFENSE PLANNING & RESOURCES BOARD MEETINGS
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The Defense Planning and Resources Board meets during each phase.
The purpose of these meetings is to facilitate decisionmaking by
the Secretary and Deputy Secretary of Defense.

(1) The Deputy Secretary of Defense chairs Defense Planning and
Resources Board meetings.

(2) Board members include the Secretaries of the Military
Departments, the Chairman of the Joint Chiefs of Staff, the
Under Secretaries of Defense for Acquisition and Policy, the
Assistant Secretary of Defense for Program Analysis and

Evaluation, and the Comptroller of the Department of the
Defense.

(3) The Vice Chairman of the Joint Chiefs of Staff, the Service
Chiefs, and representatives of the Director of the Office of
Management and Budget and the Assistant to the President for
National Security Affairs attend on a regular basis as
appropriate. The Commanders in Chief of the Unified and
Specified Commands, and selected Assistant Secretaries of
Defense attend meetings as required.

Planning Phase. The planning phase results in the development of a
broad long-range investment plan for each DoD Component with

programming and budgeting responsibilities and the Defense Planning
Guidance.

a.

The purpose of the long-range plans is to reflect the projected
ma jor modernization and investment requirements, including
acquisition, of each DoD Component.

(1) The Deputy Secretary of Defense approves or modifies the

general nature of the plans, after Defense Planning and
Resources Board review.

(2) The approved plans will be used in assessments of the
affordability of acquisition programs during the programming
phase.

(3) They also are used in developing the Defense Planning
Guidance and assessing the affordability of major resource
changes being proposed in the acquisition management system.

The Defense Planning Guidance sets forth broad policy objectives
and military strategy. It identifies priority operational
capability objectives where possible, and the resources to be
allocated to achieve those objectives.

(1) The military strategy and pfiority capability objectives

define the required capabilities of U.S. military forces and
establish the need for selected acquisition programs.

2-9



(2) The Defense Planning Guidance is reviewed and discussed by
the Defense Planning and Resources Board and approved in
final form by the Secretary of Defense. This document is to
be published by 1 October of every other calendar year.

(3) The approved document guides development of the 6-year
Defense Program, which is produced during the programming
phase.

Programming Phase. The programming phase results in development of a
6-year Defense Program for each DoD Component, and for the Department
of Defense as a whole.

a. The 6-year program links national policies, strategy, and
objectives to specific forces and major programs, including
acquisition programs. It is based on the Defense Planning
Guidance and on updated outyear fiscal projections.

b. Key products and features of this phase are illustrated and
discussed below.

PROGRAMMING PHASE

PROGRAM 1SSUE PROGRAM
re——- —-

OBJECTIVES PAPERS OECISION
MEMORANDA MEMORANDA
APRIL JUNE-JULY JuLYy
YEAR 2 YEAR 2 YEAR 2
OEFENSE PLANNING
& RESOURCES
BOARD MEETINGS

c. The 6-year program proposals of each DoD Component with
programming responsibilities are described in a document called a
Program Objectives Memorandum. These documents are submitted in
April of every other calendar year.

(1) Each Commander in Chief of the Unified and Specified
Commands prepares a list of program needs prioritized across
Service and functional lines and with consideration of
reasonable fiscal constraints. These lists, known as
Integrated Priority Lists, aid in Program Objectives
Memorandum development and review.



Feb 23, 91
5000.1 (Part 2)

(2) The Program Objectives Memoranda are reviewed by the staff
offices of the Secretary of Defense, the Commanders in Chief
of the Unified and Specified Commands, and the Chairman of
the Joint Chiefs of Staff.

(3) The purpose of these reviews is to highlight major
programmatic issues for discussion by the Defense Planning
and Resources Board.

d. The Deputy Secretary decides which issues will be addressed by
the Defense Planning and Resources Board.

(1) Issue papers are then prepared by staff offices of the
Secretary of Defense and discussed by the Board. These
discussions generally take place in June and July of every
other calendar year.

(2) Acquisition program issue papers typically address the need
for and affordability of proposed new and ongoing major
defense acquisition programs. They also identify potential
alternatives to those programs.

e. The Deputy Secretary of Defense decides what actions are to be
taken on each issue presented. The decisions are recorded and
issued to each DoD Component in a Program Decision Memorandum,
which provides the basis for the financial plans developed during
the budgeting phase.

5. Budeeting Phase. The budgeting phase results in development of the
Secretary of Defense's recommendations to the President for the
Administration's biennial budget request for the Department of

Defense. Key features and products of this phase are illustrated and
discussed below.

BUDGETING PHASE

BUDGET ; 8UDGET N PROGRAM , BIENNIAL
ESTIMATE REVIEW BUDGET BUDGET
SUBMISSIONS HEARINGS DECISIONS REQUEST
SEPTEMBER SEPTEMBER- NOVEMBER- JANUARY
YEAR 2 NOVEMBER DECEMBER YEAR 3
YEAR2 YEAR2

a. The budget proposals of each DoD Component with budgeting
responsibilities are forwarded to the Comptroller of the
Department of Defense in documents called Budget Estimate
Submissions. These documents are submitted in September of every
other calendar year. They are distributed to the staff offices
of the Secretary of Defense and to the Chairman of the Joint
Chiefs of Staff for review.
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E.

b. Budget hearings are conducted by representatives of the Office of
the Comptroller of the Department of Defense in concert with
other members of the Office of the Secretary of Defense and
analysts from the Office of Management and Budget. They focus on
the execution status of specific programs, including programs
reviewed by the Defense Acquisition Board.

(1) Documents called Program Budget Decisions are drafted by the
office of the Comptroller of the Department of Defense as a
result of the hearings.

(2) These documents present alternatives to the budget estimates
submitted by the DoD Components with budgeting responsibil-
ities. They are reviewed and commented on by staff offices
of the Secretary of Defense; the Military Departments and
Defense Agencies affected by the decisions; the Chairman of
the Joint Chiefs of Staff; and the Commanders in Chief of
the Unified and Specified Commands.

c. Budget wrap-up meetings, held in December by the Secretary and
Deputy Secretary of Defense, provide the Service Secretaries; the
Chairman of the Joint Chiefs of Staff; and others an opportunity

to raise and resolve major issues before the budget request is
finalized.

d. The decisions made by the Secretary as a result of these meetings
are reflected in the Department's biennial budget request, which
is submitted to the President for approval. Once approved by the
President, it is sent to the Congress in January as part of the
President's budget for the Federal Government.

e. Biennial budgeting has not been fully accepted in practice by the
Congress. This has required some form of budget review to occur
in the off-year of the 2-year budget cycle of the Department.

The extent of this review has varied depending on the magnitude
of the expected change in topline fiscal guidance.

SUMMARY

Providing the quality products needed by the Nation's armed forces
requires a highly disciplined management framework that effectively
translates operational needs into stable, affordable acquisition
programs. The policies of Part 1 and the management approach described
herein establish that framework. The complex interactions that must
occur Within this framework are summarized on the following page.
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KEY INTERACTIONS

REQUIREMENTS

VERY BROAD PERFORMANCE

GENERATION NEEDS OBIECTIVES REQUIREMENTS
SYSTEM ,
} ! .
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ALTERNATIVE CONCEPT
CONCEPTS SELECTION STABLE DESIGN c
i T
i .
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PLANNING AFEORDABIUTY j
PROGRAMMING GOALS AFFORDABIUTY FIRM UNIT COSTS
& BUDGETING CONSTRAINTS

7
SYSTEM

® Broad mission needs must be initially identified by the
requirements generation system.

L The acquisition system must identify and assess alternative
ways of satisfying these needs in light of current and
projected technology development, producibility, industrial
capability, and support infrastructure constraints.

o

Initial affordability decisions on proposed new acquisition
programs must be made in the planning, programming, and
budgeting system process based on the Defense Planning

Guidance, the approved long-range investment plans, and
overall fundiqg constraints.

L The initial broad mission need statements must be
progressively translated into performance objectives,
system-specific performance requirements, and a stable
system design that can be efficiently produced.

L] Major cost-performance-schedule trade-offs must be made
throughout the course of program implementation. They are
based on validated threat assessments, the status of program
execution, risk assessment, testing results, and afford-

ability constraints brought about by changes in topline
fiscal guidance.
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PART 3

RESPONSIBILITIES

This part describes the significant acquisition related responsibilities of
key officials and forums. This part is descriptive only; it does not assign
responsibilities or provide authorities. The responsibilities and

authorities are set forth in the individual DoD Directives for each position
and forum.

A. The Deputy Secretary of Defense approves funding for proposed new start
ma jor defense acquisition programs and all highly sensitive classified

programs and provides general affordability planning guidance for use in
structuring these programs.

B. The Chairman of the Joint Chiefs of Staff, assisted by the Vice Chairman
and members of the Joint Chiefs of Staff, establishes and publishes

policies and procedures governing the requirements generation system.
These policies and procedures:

1. Define the processes for developing, reviewing, and approving Mission
Need Statements and the standardized operational requirements
documents required by this Directive.

2. Establish the responsibilities for these processes and the
publication of implementing instructions.

C. The Under Secretary of Defense for Acquisition:

1. Exercises the responsibilities and authorities in DoD Directive
5134.1, "Under Secretary of Defense (Acquisition)," and DoD Directive
5000.49, "Defense Acquisition Board" (references (m) and (n)).

2. Establishes and publishes acquisition management policies'and

procedures that supplement and implement the provisions of this
Directive.

3. Prepares long-range acquisition investment area analyses.
4. Coordinates the funding of concept direction studies.

D. The Secretary of each Military Department:

1. Ensures that the policies and procedures established for the

Department of Defense's three major decisionmaking support systems
are effectively implemented.

2. Designates a single, full-time Acquisition Executive at the Assistant
Secretary level with duties and responsibilities as described in
section 1., below.
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3. Selects Program Executive Officers and establishes a centralized
system for selecting Program Managers for ma jor and nonmajor defense
acquisition programs and highly sensitive classified programs.

4. Charters a Department-level acquisition program review forum similar

to that described in DoD Directive 5000.49, "Defense Acquisition
Board" (reference (n)).

Heads of Other DoD Components having Acquisition Management
Responsibilities appoint a single, full-time Acquisition Executive with
duties and responsibilities as described in section I., below.

The Vice Chairman of the Joint Chiefs of Staff, representing the Chairman
of the Joint Chiefs of Staff: '

1. Serves as chairman of the Joint Requirements Oversight Council.
2. Serves as vice chairman of the Defense Acquisition Board.

3. Represents the Commanders in Chief of the Unified and Specified
Commands on acquisition and requirements matters.

4. Serves on the Nuclear Weapons Council.

The Chief of Each Military Service:

1. Assists the Chairman of the Joint Chiefs of Staff in developing

standardized policies and procedures governing the requirements
generation system.

2. Ensures within the scope of his authority that the policies and
procedures developed are effectively implemented.

The Director, Operational Test and Evaluation, Office of the Secretary of
Defense:

1. Prescribes policies and procedures governing the conduct of
operational test and evaluation.

2. Provides independent assessments and reports as required by current
statutes. -

DoD Component Acquisition Executives:

1. Have clear authority, responsibility, and accountability for all
acquisition functions and programs within the DoD Component as
provided for in this Directive and for enforcing the procedures
established by the Under Secretary of Defense for Acquisition.

2. Review and provide their assessment of any changes reported in

individual major defense acquisition programs, the significance of
problems reported by the Program Manager, the Program Manager's
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proposed action plans, and the level of risk associated with such
plans.

3. For executive agencies as defined by Section 4 of the "Office of
Federal Procurement Policy Act," Public Law 93-400, as amended,
(Title 41, United States Code, Section 403), are the Senior
Procurement Executive established pursuant to Section 16 of the
"Office of Federal Procurement Policy Act" (Title 41, United States
Code, Section 414) (reference (o0)).

4. Serve as principal advisor to the DoD Component Heads on all matters
relating to acquisition management within their respective DoD
Components to include resource allocation decisions.

5. Actively participate in the selection and evaluation of Program

Executive Officers and Program Managers for major defense acquisition
programs.

Program Executive Officers and Program Managers have authority;
responsibility, and accountability for managing their assigned programs
in a manner that is consistent with this Directive and DoD Instruction

5000.2, "Defense Acquisition Management Policies and Procedures"
(reference (d)).

1. Program Executive Officers review and provide their assessment of any
changes reported in assigned individual programs, the significance of
problems reported by the Program Manager, the Program Manager's

proposed action plans, and the level of risk associated with such
plans. '

2. Program Managers provide assessments of program status and risk in
all briefings and presentations to higher authorities, actively

manage contract performance, and provide assessment of contractor
performance.

The Assistant Secretary of Defense for Program Analysis and Evaluation,
through the Cost Analysis Improvement Group:

1. Provides independent cost estimates in support of the Defense
Acquisition Board review process (Title 10, United States Code,

Section 2434, "Independent cost estimates; operational manpower
requirements" (reference (p))).

2. Performs the specific responsibilities established in DoD Directive
5000.4, "OSD Cost Analysis Improvement Group" (reference (q)).

The Director of Defense Research and Engineering provides technical

expertise, oversight, and support to all elements of the DoD acquisition
system.




(e)

(f)

(g)

(h)
(1)

(J)
(k)
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(m)

(n)
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(p)
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PART 4

REFERENCES, continued

DoD Directive 3150.1, "Joint Nuclear Weapons Development Studies and
Engineering Projects," December 27, 1983

DoD 5200.1-R, "Information Security Program Regulation," June 1986, with

Change No. 1, June 27, 1988, authorized by DoD Directive 5200.1,
June 7, 1982

DoD Directive 0-5205.7, "Special Access Program (SAP) Policy,"
January 4, 1989

Federal Acquisition Regulation, Subpart 7.1, "Acquisition Plans"

Defense Federal Acquisition Regulation Supplement, Subpart 207.1,
"Acquisition Plans"

Office of Management and Budget Circular A-109, "Ma jor System
Acquisitions," April 5, 1976

DoD Directive 7045.14, "The Planning, Programing, and Budgeting System
(PPBS)," May 22,1984

DoD Instruction T045.7, "Implementation of the Planning, Programing, and
Budgeting System (PPBS)," May 23, 1984

DoD Directive 5134.1, "Under Secretary of Defense (Acquisition),"
August 8, 1989

DoD Directive 5000.49, "Defense Acquisition Board," September 11, 1989

Public Law 93-400, "Office of Federal Procurement Policy Act," August 30,
1974, as amended, (Title 41, United States Code, Section 401-424)

Title 10, United States Code, Section 2434, "Independent cost estimates;
operational manpower requirements"

DoD Directive 5000.4, "OSD Cost Analysis Improvement Group,"
October 30, 1980



PART 5

CANCELLATIONS

The following additional documents are hereby canceled by this Directive:
(r) Deputy Secretary of Defense Policy Memorandum, "Computer-Aided
Acquisition and Logisties Support," August 5, 1988

(s) DoD Directive 3224.1, "Engineering for Transportability,"
November 29, 1977

(t) DoD Instruction 3235.1, "Test and Evaluation of System Reliability,
Availability and Maintainability," February 1, 1982

(u) DoD Directive 3405.2, "Use of Ada® in Weapon Systems," March 30, 1987
(v) DoD Instruction 4000.26, "Post Production Support," August 19, 1986

(w) DoD Directive U4005.16, "Diminishing Manufacturing Sources and Material
Shortages Program," May 16, 1984

(x) DoD Directive 4105.62, "Selection of Contractual Sources for Major
Defense Systems," September 9, 1985

(y) DoD Directive 4120.3, "Defense Standardization and Specification
Program," February 10, 1979

(z) DoD Directive 4120.18, "DoD Metrication Program," September 16, 1987
(aa) DoD Instruction 4120.19, "DoD Parts Control Program," July 6, 1989

(bb) DoD Directive 4120.20, "Development and Use of Non-Government
Standards," March 28, 1988

(cc) DoD Directive 4140.40, "Provisioning of End Items of Materiel,"
June 28, 1983

(dd) DoD Directive 4140.43, "Fuel Standardization,™ March 11, 1988
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B. DODI 5000.2 PART 15 “DEFINITIONS”

Acquisition Categories (ACATs). Categories established to facilitate decentralized decisionmaking
and execution and compliance with statutorily imposed requirements. The categories determine
the level of review, decision authority, and applicable procedures.

Acquisition Decision Memorandum (ADM). A memorandum signed by the milestone decision au-
thority that documents decisions made and the exit criteria established as the result of a milestone
decision review or in-process review.

Acquisition Plan (AP). A formal written document reflecting the specific actions necessary to ex-
ecute the approach established in the approved acquisition strategy and guiding contractual im-
plementation. (See Federal Acquisition Regulation Subpart 7.1 and Defense Federal
Acquisition Regulation Supplement Subpart 207.1).

Acquisition Planning. The process by which the efforts of all personnel responsible for an acquisi-
tion are coordinated and integrated through a comprehensive plan for fulfilling the need in a
timely manner and at a reasonable cost. It is performed throughout the life-cycle and includes
developing an overall acquisition strategy for managing the acquisition and a written acquisition
plan.

Acquisition Program. A directed, funded effort that is designed to provide a new or improved
materiel capability in response to a validated need.

Acquisition Strategy (AS). A business and technical management approach designed to achieve
program objectives within the resource constraints imposed. It is the framework for planning,
directing, and managing a program. It provides a master schedule for research, development,
test, production, fielding, and other activities essential for program success, and, is the basis for
formulating functional plans and strategies (e.g., Test and Evaluation Master Plan, Acquisition
Plan, competition, prototyping, etc.).

Acquisition Strategy Report (ASR). Describes the acquisition approach to include streamlining,
sources, competition, and contract types throughout the period from the beginning of Phase I,
Demonstration and Validation, through the end of production.

Acquisition Streamlining. Any effort that resultsin more efficient and effective use of resources to
develop or produce quality systems. This includes ensuring that only necessary and cost—effective
requirements are included, at the most appropriate time in the acquisition cycle, in solicitations
and resulting contracts for the design, development, and production of new systems, or for modi-
fications to existing systems that involve redesign of systems or subsystems.

Affordability. A determination that the life-cycle cost of an acquisition program is in consenence
with the long range investment and force structure plans of the Department of Defense or indi-
vidual DoD Components.

Agency-Acquisition Executive. See DoD Component Acquisition Executive.
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Availability. Ameasure of the degree to which an item is in the operable and committable state at
the start of a mission when the mission is called for at an unknown (random) time.

Capstone Test and Evaluation Master Plan (Capstone TEMP): A Test and Evaluation Master Plan
which addresses the testing and evaluation of a defense system comprised of a collection of “stand

alone” component systems which function collectively to achieve the objectives of the defense
system. A

Component Acquisition Executive. See DoD Component Acquisition Executive.

Computer Resources. The totality of computer hardware, firmware, software, personnel, docu-
mentation, supplies, services, and support services applied to a given effort.

Computer Software (or Software). A combination of associated computer instructions and comput-
er data definitions required to enable the computer hardware to perform computationai or con-
trol functions.

Computer Software Documentation. Technical data or information, including computer listings
and printouts, which documents the requirements, design, or details of computer software, ex-
plains the capabilities and limitations of the software, or provides operation instructions for using
or supporting computer software during the software’s operational life.

Configuration. A collection of an item’s descriptive and governing characteristics, which can be
expressed (a) in functional terms (i.e., what performance the item 1s expected to achieve); and (b)
in physical terms (i.e., what the item should look like and consist of when it is built).

Configuration Item (CI). An aggregation of hardware, firmware, or computer software or any of
their discrete portions, which satisfies an end use function and is designated by the Government
for separate configuration management. Configuration items may vary widely in complexity,
size, and type, from an aircraft, electronic, or ship system to a test meter or round of ammunition.

Any item required for logistic support and designated for separate procurement is a configura-
tion item.

Configuration Management. The technical and administrative direction and surveillance actions
taken to identify and document the functional and physical characteristics of a configuration
item; to control changes to a configuration item and its characteristics; and, to record and report
change processing and implementation status.

Constant Year Dollars. A method of relating dollars in several years by removing the effects of
inflation and showing all dollars at the value they would have in a selected base year.

Contract Data Requirements List (CDRL). A list of data requirements that are authorized for a
specific acquisition and made a part of the contract.

Contractual Data Requirement. A requirement, identified in a solicitation and imposed in a con-
tract or order, that addresses any aspect of data (i.e., that portion of contractual tasking require-
ment associated with the development, generation, preparation, modification, maintenance,
storage, retrieval, and/or delivery of data%.
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Cost Effectiveness. A measure of the operational capability added by a system as a function of its
life-cycle cost.

Cost and Operational Effectiveness Analysis (COEA). An analysis of the estimated costs and opera-
tional effectiveness of alternative materiel systems to meet a mission need and the associated
program for acquiring each alternative.

Critical Design Review (CDR). A review conducted to determine that the detailed desi gn satisfies
the performance and engineering requirements of the development specification; to establish the
detailed design compatibility among the item and other items of equipment, facilities, computer
programs, and personnel; to assess producibility and risk areas; and to review the preliminary
product specifications. Conducted during Phase I, Demonstration and Validation (for proto-
types) and Phase II, Engineering and Manufacturing Development.

Critical Intelligence Parameter. A threat capability or threshold established by the program,
changes to which could critically impact on the effectiveness and survivability of the proposed
system.

Critical Operational Issue. A key operational effectiveness or operational suitability issue that
must be examined in operational test and evaluation to determine the system’s capability to per-
form its mission. A critical operational issue is normally phrased as a question to be answered in
evaluating a system’s operational effectiveness and/or operational suitability.

Defense Acquisition Board (DAB). The senior DoD acquisition review board chaired by the Under
Secretary of Defense (Acquisition). The Vice Chairman, Joint Chiefs of Staff is the Vice-Chair.
Other members of the Board are the Deputy Under Secretary of Defense (Acquisition), Service
Acquisition Executives of the Army, Navy, and Air Force; the Director, Defense Research and
Engineering; the Assistant Secretary of Defense (Program Analysis and Evaluation); the Comp-
troller of the DoD; the Director, Operational Test and Evaluation; the appropriate DAB Com-
mittee Chair; and the DAB Executive Secretary. Other personsmay attend at the invitation of the
Chair, (see DoD Directive 5000.49, “Defense Acquisition Board™).

Defense Acquisition Board Committee. Advisory review groups subordinate to the DAB. The num-
ber of Committees is determined by the USD(A). The purpose of the Committee is to review
DoD Component programs prior to a DAB review in order to make an independent assessment
and recommendation to the Board regarding the program. (See DoD Directive 5000.49, “De-
fense Acquisition Board”).

Defense Planning and Resources Board (DPRB). A board, chaired by the Deputy Secretary of De-
fense, established to facilitate decisionmaking during all phases of the planning, programming,
and budgeting system process. Board members include the Secretaries of the Military Depart-
ments, the Chairman of the Joint Chiefs of Staff, the Under Secretaries of Defense for Acquisi-
tion and Policy, the Assistant Secretary of Defense (Program Analysis and Evaluation), and the
Comptroller of the DoD.

Department of Defense Acquisition System. A single uniform system whereby all equipment, facili-
ties, and services are planned, designed, developed, acquired, maintained, and disposed of within
the DoD. The system encompasses establishing and enforcing policies and practices that govern
acquisitions, to include documenting mission needs and establishing performance goals and
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baselines; determining and prioritizing resource requirements for acquisition programs; plan-
ning and executing acquisition programs; directing and controlling the acquisition review pro-
cess; developing and assessing logistics implications; contracting; monitoring the execution status
of approved programs; and reporting to Congress. (See DoD Directive 5134.1, “Under Secretary
of Defense (Acquisition)”).

Design Control Activity. A contractor or Government activity having responsibility for the design
of a given part and for the preparation and currency of engineering drawings and other technical
data for that part.

DoD Components. The Office of the Secretary of Defense; the Military Departments; the Chair-
man, Joint Chiefs of Staff and Joint Staff; the Unified and Specified Commands; the Defense
Agencies; and DoD Field Activities.

DoD Component Acquisition Executive. Asingle official within a DoD Component who isresponsi-
ble for all acquisition functions within that Component. This includes Service Acquisition Execu-
tives for the Military Departments and Acquisition Executives in other DoD Components who
have acquisition management responsibilities.

Early Operational Assessment. An operational assessment conducted prior to, or in support of,
Milestone II.

Environment. Used as a general reference, environment includes the generic natural environ-
ment, €.g., weather, climate, ocean conditions, terrain, vegetation, etc. Modified, environment
can refer to specificinduced environments, e.g., “dirty” battlefield environment, nuclear—chemi-
cal-biological environment, etc. Environment includes those conditions observed by the system
during operational use, standby, maintenance, transportation, and storage.

Evaluation Criteria. Standards by which accomplishments of re(}uired technical and operational
effectiveness and/or suitability characteristics or resolution of operational issues may be as-
sessed.

Exit Criteria. Program specific accomplishments that must be satisfactorily demonstrated before
an effort or program can progress further in the current acquisition phase or transition to the next
acquisition phase. Exit criteria may include such factors as critical test issues, the attainment of
projected growth curves and baseline parameters, and the results of risk reduction efforts
deemed critical to the decision to proceed further. Exit criteria supplement minimum required
accomplishments and are specific to each acquisition phase.

Firmware. Hard-wired computer logic for performing computer functions previously or normal-
ly performed by software.

Follow-On Operational Test and Evaluation (FOT&E). That test and evaluation that is necessary
during and after the production period to refine the estimates made during operational test and
evaluation, to evaluate changes, and to reevaluate the system to ensure that it continues to meet
operational needs and retains its effectiveness in a new environment or against a new threat.
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Full Rate Production. Production of economic quantities following stabilization of the system de-
sign and prove—-out of the production process.

Highly Sensitive Classified Program. An acquisition special access program established in accor-
dance with DoD 5200.1-R, “Information Security Program Regulation” (reference (e)), and
mana Fe)d in accordance with DoD Directive O-5205.7, “Special Access Program Policy” (refer-
ence (f)).

Human Factors. A body of scientific facts about human characteristics. The term covers all bio-
medical and psychosocial considerations; it includes, but is not limited to, principles and applica-
tions in the areas of human engineering, personnel selection, training, life support, job
performance aids, and human performance evaluation.

Human Performance. The ability of actual users and maintainers to meet the system’s perform-
ance standards, including reliability and maintainability, under the conditions in which the system
will be employed.

Implementation. The publication of directives, instructions, regulations, and related documents
that define responsibilities and authorities and establish the internal management processes nec-
essary to implement the policies or procedures of a higher authority.

Independent Cost Analysis (ICA). An analysis of program cost estimates conducted by animpartial
body disassociated from the management of the program. (See Title 10, United States Code,
Section 2434, “Independent Cost Estimates; Operational Manpower Requirements”).

Independent Cost Estimate (ICE). An estimate of the cost for goods and/or for services to be pro-
cured by contract by someone outside the chain of authority responsible for the contract or for
acquiring the goods or services.

Industrial Base. That part of the total privately owned and Government-owned industrial pro-

duction and depot level equipment and maintenance capacity in the United States and its territo-

ries and possessions, as well as capacity located in Canada, that is or shall be made available in an

ﬁmergenw for the manufacture of items required by the U.S. Military Services and selected Al-
ies.

Industrial Mobilization. The process of marshalling the industrial sector to provide goods and
services, including construction, required to support military operations and the needs of the civil
sector during domestic or national emergencies. It includes the mobilization of materials, labor,
capital, facilities, and contributory items and services. Mobilization activities may result in some
disruption to the national economy.

Initial Operational Capability (I0C). The first attainment of the capability to employ effectively a
weapon, item of equipment, or system of approved specific characteristics, and which is manned
or operated by a trained, equipped, and supported military unit or force.

Initial Operational Test and Evaluation (IOT&E). All operational test and evaluation conducted on
production representative articles, to support the decision to proceed beyond low-rate initial
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production. It is conducted to provide a valid estimate of expected system operational effective-
ness and operational suitability.

Integrated Logistics Support (ILS). A disciplined, unified, and iterative approach to the manage-
ment and technical activities necessary to integrate support considerations into system and equip-
ment design; develop support requirements that are related consistently to readiness objectives,
to design, and to each other; acquire the required support; and provide the required support dur-
ing the operational phase at minimum cost. '

ILS Elements:

Maintenance Planning. The process conducted to evolve and establish maintenance
concepts and requirements for the lifetime of a materiel system.

Manpower and Personnel. The identification and acquisition of military and civilian
personnel with the skills and grades required to operate and support a materiel system
over its lifetime at peacetime and wartime rates.

Supply Support. All management actions, procedures, and techniques used to deter-
mine requirements to acquire, catalog, receive, store, transfer, issue, and dispose of
secondary items. This includes provisioning for initial support as well as replenish-
ment supply support.

Support Equipment. All equipment (mobile or fixed) required to support the operation
and maintenance of a materiel system. This includes associated multi-use end items,
ground-handling and maintenance equipment, tools, metrology and calibration
e?uipment, test equipment, and automatic test equipment. It includes the acquisition
of logistics support for the support and test equipment itself.

Technical Data. Recorded information regardless of form or character (such as manu-
als and drawings) of a scientific or technical nature. Computer programs and related
software are NOT technical data; documentation of computer programs and related
software are. Also excluded are financial data or other information related to contract
administration.

Training and Training Support. The processes, procedures, techniques, training de-
vices, and equipment used to train civilian and active duty and reserve military person-

\ nel to operate and support a materiel system. This includes individual and crew
training; new equipment training; initial, formal, and on-the—job training; and logistic
support planning for training equipment and training device acquisitions and installa-
tions.

Computer Resources Support. The facilities, hardware, software, documentation, man-
power, and personnel needed to operate and support embedded computer systems.

Facilities. The permanent, or semipermanent, or temporary real property assets re-
quired to support the materiel system, including conducting studies to define types of
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facilities or facility improvements, locations, space needs, utilities, environmental re-
quirements, real estate requirements, and equipment.

Packaging, Handling, Storage, and Transportation. The resources, processes, proce-
dures, design considerations, and methods to ensure that all system, equipment,and
support items are preserved, packaged, handled, and transported properly, including
environmental considerations, equipment preservation requirements for short— and
long-term storage, and transportability.

Design Interface. The relationship of logistics-related design parameters, such as reli-
ability and maintainability, to readiness and support resource requirements. These
logistics-related design parameters are expressed in operational terms rather than in-
herent values and specifically related to system readiness objectives and support costs
of the materiel system.

Integrated Program Assessment (IPA). A document prepared by the supporting staff or review fo-
rum of the milestone decision authority to support Milestone I, IT, IIT, and IV reviews. It provides
an independent assessment of a program’s status and readiness to proceed into the next phase of
the acquisition cycle.

Integrated Program Summary (IPS). ADoD Component document prepared and submitted to the
milestone decision authority in support of Milestone I, II, IIT, and IV reviews. It succinctly high-
lights the status of a program and its readiness to proceed into the next phase of the acquisition
cycle.

Intelligence Report. A report provided by the appropriate intelligence agency/command to the
milestone decision authority prior to each milestone review. For Milestone 0 the report will con-
firm the validity of the threat contained in the Mission Need Statement. For Milestones I-IV the
report will confirm the validation of the system threat assessment used in support of the program
and will address any threat issues or unresolved threat concerns affecting the program.

Interoperability. The ability of systems, units, or forces to provide services to, or accept services
from, other systems, units, or forces and to use the services so exchanged to operate effectively
together.

Joint Requirements Oversight Council (JROC). A Council, chaired by the Vice Chairman, Joint
Chiefs of Staff, that conducts requirements analyses, determines the validity of mission needs and
develops recommended joint priorities for those needs it approves, and validates performance
objectives and thresholds in support of the Defense Acquisition Board. Council members in-
clude the Vice Chiefs of the Army, Navy,and Air Force, and the Assistant Commandant of the
Marine Corps. (See MCM-178-90, Charter of the Joint Requirements Oversight Council.)

Joint Program. Any Defense acquisition system, subsystem, component, or technology program
that involves formal management or funding by more than one DoD Component during any
phase of a system’s life—cycle.

Life-Cycle Cost. The total cost to the Government of acquisition and ownership of that system
over its useful life. Itincludes the cost of development, acquisition, support and, where applica-
ble, disposal.
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Logistics Supportability. The degree to which planned logistics support (including test, measure-
ment, and diagnostic equipment; spares and repair parts; technical data; support facilities; trans-
portation requirements; training; manpower; and software support) allows meeting system
availability and wartime usage requirements.

Logistics Support Analysis (LSA). The selective application of scientific and engineering efforts
undertaken during the acquisition process, as part of the systems engineering process, to assist in
causing support considerations to: influence design; define support requirements that are related
optimally to design and to each other; acquire the required support; and provide the required
support during the operational phase at minimum cost. :

Low-Rate Initial Production (LRIP). The production of a system in limited quantity to provide
articles for operational test and evaluation, to establish an initial production base, and to permit
an orderly increase in the production rate sufficient to lead to full-rate production upon succes-
sful completion of operational testing.

Maintainability. The ability of an item to be retained in, or restored to a specified condition when
maintenance is performed by personnel having specified skill levels, using prescribed procedures
and resources, at each prescribed level of maintenance and repair.

Major Defense Acquisition Program. An acquisition program that is not a highly sensitive classified
program (as determined by the Secretary of Defense%rand that is:

a. Designated by the USD(A) as a major defense acquisition program, or

b. Estimated by the USD(A) to require:

(1) An eventual total expenditure for research, development, test, and eval-
uation of more than $200 million in fiscal year 1980 constant dollars
(approximately $300 million in fiscal year 1990 constant dollars), or

(2) An eventual total expenditure for procurement of more than $1 billion
in fiscal year 1980 constant dollars (approximately $1.8 billion in fiscal
year 1990 constant dollars).

Major System. A combination of elements that will function together to produce the capabilities
required to fulfill a mission need, including hardware, equipment, software, or any combination
thereof, but excluding construction or other improvements to real property. A system shall be
considered a major system if it is estimated by the USD(A) to require:

a. An eventual total expenditure for research, development, test, and evalua-
tion of more than $75 million in fiscal year 1980 constant dollars (approxi-
mately $115 million in fiscal year 1990 constant dollars), or

b. An eventual total expenditure for procurement of more than $300 million in
fiscal year 1980 constant dollars &pproximately $540 million in fiscal year
1990 constant dollars)
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Manufacturing. The process of making an item by hand, or, especially, by machinery, often on a
large scale and with division of labor.

Metric System of Measurement. As used herein, the term means the International System of Units
§or SI from the French “Le Systeme International d’Unites”) as established by the General Con-

erence on Weights and Measures in 1960, and as interpreted or modified for the United States by
the Secretary of Commerce. The terms metric, metric system, and metric units are used inter-
changeably with the term SL

Minimum Acceptable Operational Requirement. The value for a particular parameter that is re-
quired to provide a system capability that will satisfy the validated mission need. Also known as
the performance threshold. -

Minimum Required Accomplishments. Necessary tasks that must be completed during an acquisi-
tion phase prior to the next milestone decision review. Applies to all acquisition categories and
highly sensitive classified programs.

Mission Critical System. A system whose operational effectiveness and operational suitability are
essential to successful completion or to aggregate residual combat capability. If this system fails,
the mission likely will not be completed. Such a system can be an auxiliary or supporting system,
as well as a primary mission system.

Mission Need Statement (MNS). A statement of operational capability required to perform an
assigned mission or to correct a deficiency in existing capability to perform the mission.

Mission Reliability. The probability that the system will perform mission essential functions for a
period of time under the conditions stated in the mission profile. -

Model. A representation of an actual or conceptual system that involves mathematics, logical
expressions, or computer simulations that can be used to predict how the system might perform or
survive under various conditions or in a range of hostile environments.

Nuclear, Biological, and Chemical Contamination. The deposit and/or absorption of residual radio-
active material or biological, or chemical agents on or by structures, areas, personnel, or objects.

Nuclear (N) Contamination. Residual radioactive material resulting from fallout, rain-
out, and residual radiation from a system produced by a nuclear explosion (e.g., nu-
clear indirect gamma activity (NIGA)), and persisting longer than one minute after
burst.

Biological (B) Contamination. Microorganisms and toxins that cause disease in man,
plants, or animals or cause the deterioration of materiel.

Chemical (C) Contamination. Chemical substances intended for use in military opera-
tions to kill, seriously injure, incapacitate, or temporarily irritate or disable man
through their physiological effects.
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Nonmajor Defense Acquisition Program. A program other than a major defense acquisition pro-
gram or a highly sensitive classified program.

Nuclear, Biological, and Chemical Contamination Survivability. The capability of a system (and its
crew) to withstand a Nuclear, Biological, and Chemical contaminated environment and relevant
decontamination without losing the ability to accomplish the assigned mission. A Nuclear, Bio-
logical, and Chemical contamination survivable system is hardened against Nuclear, Biological,
and Chemical contamination and decontaminants; it can be decontaminated, and is compatible
with individual protective equipment.

Hardness. The capability of materiel to withstand the materiel-damaging effects of
Nuclear, Biological, and Chemical contamination and relevant decontaminants.

Decontamination. The process of making personnel and materiel safe by absorbing,
destroying, neutralizing, making harmless, or removing chemical or biological agents,
or by removing radioactive material clinging to or around it.

Compatibility. The capability of a system to be operated, maintained, and resupplied
by persons wearing a full complement of individual protective equipment, in all cli-
mates for which the system is designed, and for the period specified in the operational
requirements document.

Negligible Contamination Level. That level of Nuclear, Biological, and Chemical contamination
that would not produce militarily significant effects in previously unexposed and unprotected per-
sons operating or maintaining the system.

Nondevelopmental Item (NDI):
Any item of supply that is available in the commercial marketplace;

Any previously developed item of supply that is in use by a department or agency of the
United States, a State or local government, or a foreign government with which the
United States has a mutual defense cooperation agreement;

Any item of supply described above, that requires only minor modification in order to
meet the requirements of the procuring agency; or

Any item of supply that is currently being produced that does not meet the definitions

above, solely because the itenis not yet in use or is not yet available in the commercial
marketplace. :

Nuclear Hardness. A quantitative description of the resistance of a system or component to mal-
function (temporary and permanent) and/or degraded performance induced by a nuclear weapon
environment. Hardness is measured by resistance to physical quantities such as overpressure,
peak velocities, energy absorbed, and electrical stress. Hardness is achieved through adhering to
appropriate design specifications and is verified by one or more test and analysis techniques.
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Nuclear Survivability. The capability of a system to operate during and/or after exposure to a
nuclear environment. Survivability may be achieved by a number of methods, including prolifer-
ation, redundancy, avoidance, reconstitution, deception, and hardening.

Nuclear Survivability Characteristics. A quantitative description of the system features needed to
meet its survivability requirements. Such system features include those design, performance, and
operational capabilities used to limit or avoid the hostile environment, architectures which mini-
mize the impact of localized damage to the larger wartime mission, as well as physical hardening
to environment levels which cannot be mitigated otherwise.

Operational Assessment. An evaluation of operational effectiveness and operational suitability
made by an independent operational test activity, with user support as required, on other than
production systems. The focus of an operational assessment is on significant trends noted in de-
velopment efforts, programmatic voids, areas of risk, adequacy of requirements, and the ability
of the program to support adequate operational testing. Operational assessments may be made
at any time using technology demonstrators, prototypes, mockups, engineering development
models, or simulations but will not substitute for the independent operational test and evaluation
necessary to support full production decisions.

Operational Effectiveness. The overall degree of mission accomplishment of a system when used
by representative personnel in the environment planned or expected (e.g., natural, electronic,
threat, etc.) for operational employment of the system considering organization, doctrine, tactics,
survivability, vulnerability, and threat (including countermeasures, initial nuclear weapons ef-

fects, nuclear, biological, and chemical contamination (NBCC) threats). ‘

Operational Reliability and Maintainability Value. Any measure of reliability or maintainability
that includes the combined effects of item design, quality, installation, environment, operation,
maintenance, and repair.

Operational Suitability. The degree to which a system can be placed satisfactorily in field use with
consideration given to availability, compatibility, transportability, interoperability, reliability,
wartime usage rates, maintainability, safety, human factors, manpower supportability, logistics
supportability, natural environment effects and impacts, documentation, and training require-
ments.

Performance. Those operational and support characteristics of the system which allow it to effec-
tively and efficiently perform its assigned mission over time. The support characteristics of the
system include both supportability aspects of the design and the support elements necessary for
system operation.

Post-Production Support. Systems management and support activities necessary to ensure contin-
ued attainment of system readiness objectives with economical logistics support after cessation of
production of the end item (weapon system or equipment).

Post-Deployment Software Support (PDSS). Those software support activities that occur during the
deployment phase of the system life-cycle.

Preliminary Design Review (PDR). A review conducted on each configuration item to evaluate the
progress, technical adequacy, and risk resolution of the selected design approach; to determine
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its compatibility with performance and engineering requirements of the development specifica-
tion; and to establish the existence and compatibility of the physical and functional interfaces
among the item and other items of equipment, facilities, computer programs, and personnel.
Conducted during Phase I, Demonstration and Validation (for prototypes), and Phase II, Engi-
neering and Manufacturing Development.

Prime Contractor. A contractor having responsibility for design control and delivery of a system or
equipment such as aircraft, engines, ships, tanks, vehicles, guns and missiles, ground communica-
tions and electronic systems, ground support equipment, and test equipment.

Producibility. The relative ease of manufacturing an item or system. This relative ease is gov-
erned by the characteristics and features of a design that enable economical fabrication, assem-
bly, inspection, and testing using available manufacturing techniques.

Production Planning. The broad range of activities initiated early in the acquisition process, and
continued through a production decision, to ensure an orderly transition from development to
cost-effective rate production or construction.

Production Readiness. The state, condition, or preparedness of a system to proceed into produc-
tion. A system is ready for production when the producibility of the production design and the
managerial and physical preparations necessary for initiating and sustaining a viable production
effort have progressed to the point where a production commitment can be made without incur-
ring unacceptable risks that will breach thresholds of schedule, performance, cost, or other estab-
lished criteria.

Program Executive Officers (PEOs). Military or civilian officials who have primary responsibility
for directing several acquisition category I programs and for assigned acquisition category IT, III,
and IV programs. They have no other command or staff responsibilities within their respective
Components and only report to and receive guidance and direction from their DoD Component
Acquisition Executive.

Program Managers (PMs). Military or civilian officials who are responsible for managing an ac-
quisition program.

Reliability. The ability of a system and its parts to perform iis mission without failure, degrada-
tion, or demand on the support system. '

Repair Parts. Consumables items; that is, ingﬂividual‘parts or nonrepairable assemblies, required
for the repair of spare parts or major end items.

Risk. A subjective assessment made regarding the likelihood or probability of not achieving a
specific objective by the time established with the resources provided or requested. It also refers
to overall program risk.

Risk Management. All actions taken to identify, assess, and eliminate or reduce risk to an accept-
able level of selected areas (e.g., cost, schedule, technical, producibility, etc.) and the total pro-
gram.
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Robust Design. The design of a system such that its performance is insensitive to variations during
its manufacturing, or in its operational environment (including maintenance, transportation, and
storage), and the system continues to perform acceptably throughout its life-cycle despite com-
ponent drift or aging.

Senior Procurement Executive (SPE). The senior official responsible for management direction of
the Service procurement system, including implementation of unique procurement policies, reg-
ulations and standards (see Title 41, United States Code, Section414, “Executive Agency Re-
sponsibilities”). The Senior Procurement Executive for all non-Service DoD Components is the
Under Secretary of Defense (Acquisition) (see Title 10, United States Code, Section 133, “Under
Secretary of Defense for Acquisition™).

Service Acquisition Executive (SAE). See definition for DoD Component Acquisition Executive.

Simulation. A simulation is a method for imtplementing amodel. It is the process of conducting
experiments with a model for the purpose of understanding the behavior of the system modeled
under selected conditions or of evaluating various strategies for the operation of the system with-
in the limits imposed by developmental or operational criteria. Simulation may include the use of
analog or digital devices, laboratory models, or “testbed” sites. Simulations are usually pro-
grammed for solution on a computer; however, in the broadest sense, military exercises and war-
games are also simulations.

Simulator. A generic term used to describe a family of equipment used to represent threat weap-
on systems in development testing, operational testing, and training. A threat simulator has one
or more characteristics which, when detected by human senses or man-made sensors, provide the
appearance of an actual threat weapon system with a prescribed degree of fidelity.

Software Support. The sum of all activities that take place to ensure that implemented and fielded
software continues to fully support the operational mission of the system. Software support in-
cludes pre-deployment software support and post-deployment software support.

Spare Parts. Repairable components or assemblies used for maintenance replacement purposes
in major end items of equipment.

Spares. A term used to dencte both spare and repair parts.

Spares Acquisition Integrated with Production (SAIP). A procedure used to combine procurement
of selected spares with procurement of identical items produced for installation on the primary
system, subsystem or equipment.

Supplementation. The publication of directives, instructions, regulations, and related documents
that add to, restrict, or otherwise modify the policies or procedures of a higher authority.

Supportability. The degree to which system design characteristics and planned lo gistics resources,
including manpower, meet system peacetime readiness and wartime utilization requirements.

Surge. An increase in the production or repair of defense goods of limited duration.
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Survivability. The capability of a system to avoid or withstand man-made hostile environments
without suffering an abortive impairment of its ability to accomplish its designated mission.

Susceptibility. The degree to which a device, equipment, or weapon system is open to effective
attack due to one or more inherent weakness. Susceptibility is a function of operational tactics,
countermeasures, probability of enemy fielding a threat, etc. Susceptibility is considered a subset
of survivability.

System Readiness Objective. A criterion for assessing the ability of a system to undertake and sus-
tain a specified set of missions at planned peacetime and wartime utilization rates. System readi-
ness measures take explicit account of the effects of reliability and maintainability system design,
the characteristics and performance of the support system, and the quantity and location of sup-
port resources. Examples of system readiness measures are combat sortie rate over time, peace-
time mission capable rate, operational availability, and asset ready rate.

System Reliability, and Maintainability Parameter. A measure of reliability or maintainability in
which the units of measurement are directly related to operational readiness, mission success,
maintenance manpower cost, or logistic support cost.

System Safety. The application of engineering and management principles, criteria, and tech-
niques to optimize safety within the constraints of operational effectiveness, time, and cost
throughout all phases of the system life-cycle.

System Threat Assessment. Describes the threat to be countered and the projected threat environ-
ment. The threat information should reference DIA or Service Technical Intelligence Center
approved documents.

Technical Data. Scientific or technical information recorded in any form or medium (such as man-
uals and drawings). Computer programs and related software are not technical data; documenta-
tion of computer programs and related software are. Also excluded are financial data or other
information related to contract administration.

Technical Data Package (TDP). A technical description of an item adequate for supporting an ac-
quisition strategy, production, engineering, and logistics support. The description defines the
required desig: configuration and procedures to ensure adequacy of item performance. It con-
sists of all applicable technical data such drawings, associated lists, specifications, standards, per-
formance requirements, quality assurance provisions, and packaging details.

Technical Manual (TM). A publication that contains instructions for the installation, operation,
maintenance, training, and support of weapon systems, weapon system components, and support
equipment. TM information may be presented in any form or characteristic, including but not
limited to hard copy, audio and visual displays, magnetic tape, discs, and other electronic devices.
A TM normally includes operational and maintenance instructions, parts lists or parts break-
down, and related technical information or procedures exclusive of administrative procedures.
Technical Orders (TOs) that meet the criteria of this definition may also be classified as TMs.

Testbed. A system representation consisting partially of actual hardware and/or software and par-
tially of computer models or prototype hardware and/or software.
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Transportability. The capability of materiel to be moved by towing, self-propulsion, or carrier
through any means, such as railways, highways, waterways, pipelines, oceans, and airways. (Full
consideration of available and projected transportation assets, mobility plans and schedules, and
the impact of system equipment and support items on the strategic mobility of operating military
forces is required to achieve this capability.)

Vulnerability. The characteristics of a system that cause it to suffer a definite degradation (loss or
reduction of capability to perform the designated mission) as a result of having been subjected to
a certain (defined) level of effects in an unnatural (man-made) hostile environment. Vulnerabil-
ity is considered a subset of survivability.

Weapon System. Items that can be used directly by the armed forces to carry out combat missions
and that cost more than $100,000 or for which the eventual total procurement cost is more than
$10,000,000. This term does not include commercial items sold 1n substantial quantities to the
general public. (See Title 10, United States Code, Section 2403, “Major Weapon Systems: Con-
tractor Guarantees”).
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